
 

 

 
 

 



 



 

The distribution network assets included within the scope of the AMP are indicated below together with 

quantities and the depreciated replacement cost.  

Asset description Approx 

Qty

Unit Avg 

Age

Condition 

Summary

RAB 2018 

($000) 
Book 

Value 

2018

01. Sub Transmission Line 641 km 48 Ageing $2,607 $6,115

02. Sub Transmission Poles 2,666 each 35 Average $11,377 $10,737

03. Sub Transmission Cable 1 km 12 Good $9,769 $359

04. Other Sub Transmission Assets Good $1,464 $1,413

05. Zone substation assets New/Good 

Condition

$8,978 $9,842



 

06. Major Transformers 52 each 43 Average $6,152 $8,360

07. Distribution Line 2,298 Km 49 Ageing $9,499 $8,109

08. Distribution Poles 24,745 each 30 Average $36,771 $34,509

09. Distribution Cable 134 km 26 Above Average $13,838 $11,945

10. Distribution Substations 3,589 each 25 Average $5,209 $6,165

11. Distribution transformers 3,589 each 25 Average $10,968 $12,006

12. Switchgear 7,231 each 33 Average $12,727 $12,181

13. Load Control Equipment Average $2,090 $1,915

14. Other Distribution Assets Average $617 $332

15. LV Lines incl Street Lighting 496 km 50 Ageing $2,073 $3,588

16. LV Poles 6,150 each 39 Average $6,642 $5,413

17. LV Cable incl Street Lighting 268 km 28 Average $8,535 $9,379

18. Connection Assets Customer Drives 

Upgrades

$3,172 $3,942

19. Communications Technology 

Determines 

Condition

$1,421 $1,410

20. SCADA & System Control Technology 

Determines 

Condition

$185 $381

21. Non System $9,540 $10,654

Totals $163,000 $159,000 

 



 

Quality of Supply 
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Energy Delivery Efficiency 

 



 

7.3.1 Capital Expenditure  
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System operations and network support   
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• 

• 

• 

• 

• 

• 

• 

1.2.1 Corporate purpose and vision 

Statement of purpose 



 

 

Vision 

1.2.2 Vision for asset management 

1.2.3 Overview of asset management strategy and delivery 



 

 



 

 

1.2.4 Interaction of key planning documents 



 

 

1.4.1 Stakeholder identification. 

• 

• 

• 

• 

• 

• 

1.4.2 Stakeholder interests 

✓ ✓ ✓

✓

✓ ✓ ✓

✓ ✓

✓ ✓

✓ ✓

✓ ✓ ✓

✓

✓ ✓ ✓

✓



 

 

✓ ✓

✓ ✓

✓ ✓

✓

✓

1.4.3 Determining stakeholder interests 



 

 

1.4.4 Accommodating stakeholder interests 



 

 

1.4.5 Managing conflicting interests 

• 

• 

• 

• 

 



 

 

 



 

 

1.5.1 Accountability at governance level 

1.5.2 Accountability at executive level 



 

 

1.5.3 Accountability at Operational level 

• 

• 

• 

• 



 

 



 

 

1.5.4 Responsibility for Business Support 

1.5.5 Responsibility for Field Services 



 

 

1.5.6 Competency and Skill analysis 

• 

• 

• 

• 

• 

• 



 

 

1.6.1 Proposed Changes to the Existing Business 
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50%

100%

Year

Eastland Network Strategy Direction

% Non-Dependent Customers (Trader and Passive)

Monitor trigger points and develop 

consumer engagement

Improve efficiency

Develop 

foundations

Implement future-

state model

0%

50%

100%

Year

Eastland Network Strategy Direction

% Non-Dependent Customers (Trader and Passive)

Build knowledge on 

consumers and technology



 

 

1.6.2 Basis for Assumptions 

1.6.3 Sources of Uncertainty 



 

 

1.6.4 Price Inflator Assumptions 



 

 

1.6.5 Factors that may lead to a Material Difference 

Figure 8(a) – Hierarchy of data

Data

Information

Knowledge /

Processes

Understanding

Wisdom

Hard to codify

Easier to codify



 

 

1.7.1 Asset Management Wisdom and Understanding 

1.7.2 Asset management Knowledge and Processes 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 



 

 

1.7.3 Information Management Data Systems 



 

 



 

 

 

Data Capture 

Processes 

Control room 

SCADA Real-

time and 

performance 

Data Service Levels  

Utilisation/Optimisation 

Risk Management, 

Reviews, Audits 
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Design 

Data 
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design 
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Internal Change Policies/ 

Strategies /Results of 

decision Processes 

External Change 

stakeholders 

Regulated Targets 

Maintenance and 

Capital Plans from 

AMP  

Physical Activities 

Contracts, Work 

Performed Safety HSE, PSMS 

Management Systems 

and data 

Project/Works 

Management Systems 

and data 

Quality Management 
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1.7.4 Asset Management Data 



 

 



 

 

1.7.5 Data Controls and Improvement Initiatives 



 

 

1.7.6 Asset Management System Integration 

1.7.7 Asset management System  



 

 

1.7.8 Asset Management System Reviews 

1.7.9 Asset Management Communication and Participation 



 

 



 Eastland Network | Asset Management Plan 2019 | Details Of Eastland Network Assets 

 

2.1.1 Geographical coverage 
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2.1.2 Demographics and Characteristics 
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2.1.3 Key industries 

1-2% 

3-4% 

0-1% 

2-3% 

4-5% 

10-100% 5-10% 

Gisborne 

TeAraroa 

Ruatoria 

Tokomaru 

Tolaga 

Wairoa 

Tuai 

Matawai 

Mahia 

Percentage Load Density per Square km 

Tekaraka 
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2.1.4 Energy & demand characteristics 
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2.1.5 Summary of Key Statistics 

Units in to Network (GWh) 308,682

Units Billed (GWh) 279.48

Network Revenue $36,746,936

Number of Connections

Non Domestic Domestic Totals

Gisborne 4370 16383 20753

Wairoa 1648 3165 4813

Total 6018 19548 25566

Number of Staff Employed Energy Business 21

Eastech Ltd 8

29

Circuit Kilometres of ENL Lines & Cables (km)

Overhead 110kV 306.58 Subtransmission

50 kV 300.72 641.58

33 kV 34.28

11 kV - 3ø 2300.97 Distribution

11 kV - 1ø 92.176 2393.146

11 kV - SWER 0.72

400/230 V 511.14 LV Distribution

511.14

Underground 50 kV 1.34 Subtransmission

33 kV 0.07 1.41

11 kV 136.17 Distribution

6.6 kV 0.12 136.29

400/230 V 266.17 LV Distribution

266.17

Streetlighting 400/230 V Overhead 13.20 Streetlighting

400/230 V Underground 8.50 21.70

Circuit Kilometres of Private Lines & Cables (km)

Overhead 11 kV 371.1 Distribution

11 kV - SWER 2.14 373.24

400/230 V 306.95 LV Distribution

306.95

Underground 11 kV 20.79 Distribution

20.79

400/230 V 52.54 LV Distribution

52.54

Streetlighting 400/230 V 69.40 Streetlighting

69.40

Area of Supply (km²) Gisborne 8,346

Wairoa 3,606

Total 11,952

Capacity

(MVA)

Number of Substations 110/50 kV Subtransmission Substations 1 120

110/11 kV Subtransmission Substations 2 23

50/11 kV Zone Substations 15 152.26

33/11 kV Zone Substations 2 3.00

Total 298.26

Waihi-Kiwi 50/11 kV & 11/50 kV Substations 2 12.60

Wairoa 11/33 kV Step-Up Substations 1 12.50

50 kV Switching Stations 2

Voltage Regulators 11 9.10

11 kV/400 V Distribution Substations 3721 262.98

Maximum Demand (MW) Gisborne - 22 August 2017 @ 18:30 49.77

Wairoa - 1 August 2017 @ 18:30 9.98

Combined - 13 July 2017 @ 18:00 58.65
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2.2.1 Bulk Supply and Embedded Generation 

• 

• 

• 

• 
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2.2.2 Transmission and Sub-transmission Assets 
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2.2.3 Major substations  



 Eastland Network | Asset Management Plan 2019 | Details Of Eastland Network Assets 

 



 Eastland Network | Asset Management Plan 2019 | Details Of Eastland Network Assets 

 



 Eastland Network | Asset Management Plan 2019 | Details Of Eastland Network Assets 

 



 Eastland Network | Asset Management Plan 2019 | Details Of Eastland Network Assets 

 



 Eastland Network | Asset Management Plan 2019 | Details Of Eastland Network Assets 

 



 Eastland Network | Asset Management Plan 2019 | Details Of Eastland Network Assets 

 



 Eastland Network | Asset Management Plan 2019 | Details Of Eastland Network Assets 

 



 Eastland Network | Asset Management Plan 2019 | Details Of Eastland Network Assets 

 



 Eastland Network | Asset Management Plan 2019 | Details Of Eastland Network Assets 

 



 Eastland Network | Asset Management Plan 2019 | Details Of Eastland Network Assets 

 



 Eastland Network | Asset Management Plan 2019 | Details Of Eastland Network Assets 

 



 Eastland Network | Asset Management Plan 2019 | Details Of Eastland Network Assets 

 



 Eastland Network | Asset Management Plan 2019 | Details Of Eastland Network Assets 

 



 Eastland Network | Asset Management Plan 2019 | Details Of Eastland Network Assets 

 



 Eastland Network | Asset Management Plan 2019 | Details Of Eastland Network Assets 

 



 Eastland Network | Asset Management Plan 2019 | Details Of Eastland Network Assets 

 



 Eastland Network | Asset Management Plan 2019 | Details Of Eastland Network Assets 

 

2.2.4 Distribution network 
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2.2.5 Distribution Substations  
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2.2.6 Distribution Switchgear 

2.2.7 LV network 
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2.2.8 Customer connection assets 
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2.2.9 Load control assets 
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2.2.10 Protection & control 
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2.2.11 SCADA & Communications 
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2.2.12 Other assets  
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2.3.1 Summary of assets with values 

 

Asset description Approx 

Qty

Unit Avg 

Age

Condition 

Summary

RAB 2018 

($000) 
Book 

Value 

2018

01. Sub Transmission Line 641 km 48 Ageing $2,607 $6,115

02. Sub Transmission Poles 2,666 each 35 Average $11,377 $10,737

03. Sub Transmission Cable 1 km 12 Good $9,769 $359

04. Other Sub Transmission Assets Good $1,464 $1,413

05. Zone substation assets New/Good 

Condition

$8,978 $9,842

06. Major Transformers 52 each 43 Average $6,152 $8,360

07. Distribution Line 2,298 Km 49 Ageing $9,499 $8,109

08. Distribution Poles 24,745 each 30 Average $36,771 $34,509

09. Distribution Cable 134 km 26 Above  Average $13,838 $11,945
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10. Distribution Substations 3,589 each 25 Average $5,209 $6,165

11. Distribution transformers 3,589 each 25 Average $10,968 $12,006

12. Switchgear 7,231 each 33 Average $12,727 $12,181

13. Load Control Equipment Average $2,090 $1,915

14. Other Distribution Assets Average $617 $332

15. LV Lines incl Street Lighting 496 km 50 Ageing $2,073 $3,588

16. LV Poles 6,150 each 39 Average $6,642 $5,413

17. LV Cable incl Street Lighting 268 km 28 Average $8,535 $9,379

18. Connection Assets Customer Drives 

Upgrades

$3,172 $3,942

19. Communications Technology 

Determines 

Condition

$1,421 $1,410

20. SCADA & System Control Technology 

Determines 

Condition

$185 $381

21. Non System $9,540 $10,654

Totals $163,000 $159,000 
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Aspect Conclusions from survey Recommendations 

Importance of line service 
components. 
 

• Continuity (keeping the power on) and 
restoration (getting the power back on if it goes 
off) continue to be the 1st and 2nd most 
important aspects of line services. 

• No flicker (dimming) and sufficient notice of 
planned shutdowns are the 3rd most important 
aspects for large industrial customers. 

• Continue focusing on supply continuity. 

• Revise the planned shutdown notice process, in 
particular confirming that phone numbers are 
correct. 

Performance in each of those line 
service components. 
 

• Large industrial customers rate Eastland as very 
good in the 1st and 2nd most important aspects of 
continuity and restoration. 

• Mass market customers seem evenly split 
between good and very good (with varying 
skews) in the 1st and 2nd most important aspects 
of continuity and restoration. 
 

• Compile a time series of mass market responses to 
how well Eastland is performing in the 1st and 2nd 
most important aspects of continuity and 
restoration. 

Preference for price and reliability. 
 

• All market segments indicate a strong 
preference for paying about the same to have 
the power go off about the same. 
 

• Continue to target the current SAIDI and costs. 

Occurrence of flicker. 
 

• Flicker is rarely or sometimes a problem for large 
industrial customers. 

• Flicker is never or rarely a problem for mass 
market customers. 
 

• Possibly show-case the success that AFFCO Wairoa 
seem to have had by replacing Sodium vapor lights 
with LED’s. 

Ability to alter consumption 
patterns. 
 

• No willingness from large industrial customers to 
shift consumption to night time. 

• Certainly some willingness from both Gisborne 
and Wairoa mass market customers to consider 
shifting consumption to night time. 

• Consider developing a night tariff, possibly targeting 
heavily congested residential feeders. 
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Preference for third-part control of 
appliances. 
 

• Large customers and Gisborne mass-market 
customers unwilling to consider third-party 
control. 

• Some willingness amongst Wairoa mass-market 
customers to consider third-party control. 
 

• Any demand management program might be best 
targeted at the Wairoa mass-market. 
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3.1.1 Primary customer service levels 

Quality Measures SAIDI SAIFI

Boundary Value 13.39 0.208

Limit 285.78 3.766

Target 252.45 3.277

Collar 219.13 2.787

Cap 285.78 3.766
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3.1.2 Secondary customer service levels 
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3.1.3 Other Stakeholder service levels 
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3.2.1 Asset performance 

3.2.1 Financial efficiency measures 
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3.2.2 Energy delivery efficiency measures 
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4.1.1 Planning unit 

4.1.2 Planning approaches 
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Prevailing load 
growth

Location of 
demand growth

Lo Hi

Within 
existing 
network 
footprint

Outside of 
existing 
network 
footprint

Figure 4.1.2(b) – Investment strategy matrix

Quadrant 4

• CapEx will be dominated by new 

assets that require both connection 

to existing assets and possibly 

upstream reinforcement.

• Likely to absorb lots of cash – may 

need capital funding.

• Easily diverts attention away from 

legacy assets.

• Need to confirm regulatory 

treatment of growth.

• May have a high commercial risk 

profile if a single customer is 

involved.

Quadrant 3

• CapEx will be dominated by new 

assets that require both connection 

to existing assets and possibly 

upstream reinforcement.

• Likely to absorb lots of cash – may 

need capital funding.

• Easily diverts attention away from 

legacy assets.

• Likely to result in low capacity 

utilisation unless modular 

construction can be adopted.

• May have high stranding risk.

Quadrant 1

• CapEx will be dominated by 

renewals (driven by condition).

• Easy to manage by advancing or 

deferring straightforward CapEx 

projects.

• Possibility of stranding if demand 

contracts.

Quadrant 2

• CapEx will be dominated by 

enhancement rather than renewal 

(assets become too small rather 

than worn out).

• Regulatory treatment of additional 

revenue arising from volume thru’ 

put as well as additional 

connections may be difficult.

• Likely to involve tactical upgrades 

of many assets

4.1.3 Trigger points for planning new capacity 
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4.2.1 Development Options for meeting demand  
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Prevailing load 
growth

Likely rate of 
payback on 
investment

Lo Hi

Lo

Hi

Do nothing

Install new 
assets

Influence 
consumer 
demand

Construct 
DG

Modify 
existing 
asset

Retrofit hi-
tech

Operational 
changes

Figure 4.2.1(a) – Options for increasing capacity

4.2.2 Development options for meeting security requirements 
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4.2.3 Development Funding 
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4.2.4 Choosing the option 

4.3.1 Current demand 
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Figure 4.3.1.1a - Gisborne Region Maximum Demand

Figure 4.3.2.1a – Wairoa Maximum Demand 

Ruatoria ADMD 
1288kW 1/06/2017 19:00 

TeAraroa ADMD 
840kW 5/01/2018 08:30 

Tolaga ADMD 
1346kW 12/07/2017 19:00 

Tokomaru ADMD 
903kW 11/07/2017 19:00 

Kaiti ADMD 
6782kW 12/07/2017 20:00 

Parkinson ADMD 
10076kW 27/03/2018 15:30 

Port ADMD 
8459kW 26/07/2017 17:00 

Carnarvon ADMD 
14078kW 31/07/2017 09:30 

JNL ADMD 
4892kW 27/09/2017 09:30 

Generation 
3907kW 14/07/2017 19:00 

Matawhero ADMD 

3596kW 12/12/2017 12:00 

Makaraka ADMD 
6738kW 12/07/2017 19:00 

Less Interruptible Load 
~2000kW 

Gisborne Substation ADMD 
47.860kW 22/08/2017 18:30 

Puha ADMD 
2153kW 7/04/2017 05:00 

Ngatapa ADMD 
459kW 31/07/2017 19:00 

Pehiri ADMD 
750kW 16/09/2017 19:00 

Patutahi ADMD 
3553kW 31/07/2017 19:00 
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Tahaenui ADMD 
1350kW 14/04/2017 18:00 

Blacks Pad ADMD 
1450kW 28/12/2017 18:00 

Waihi Generation ADMD 
4536kW 3/07/2017 16:00 

Kiwi ADMD 

6915kW 21/03/2018 15:00 

Other Generation ADMD 
749kW 29/10/2017 10:00 

Tuai ADMD 
522kW 13/07/2017 18:00 

 

Less Interruptible Load ADMD 
~600kW 

 

Tuai Substation ADMD 
522kW 13/07/2017 18:00 

 

Wairoa Substation ADMD 
9987kW 1/08/2017 9:00 
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4.3.2 Drivers of future demand 

Economic activity

Localised 

demand

growth

Aggregate 

demand

growth

Increasing 
rural 

irrigation
Increasing 
energy use 

per consumer

Migration into 
urban areas

Demographics & lifestyle
Climatic effects

Increasing 
ambient 
temp.

Climate 
change 

initiatives

Convinience of 
electricity compared 

to other fuels

Economic 
up-turns

Local growth 
initiatives

Ascending 
commodity 

cycles

Figure 4.3.2(a) – Drivers of demand

All these factors increase 

demand

All these factors decrease 

demand

Declining  
overall local 
population Increasing 

energy 
efficiency

Increasing 
conservation

Economic 
down-turn

End of useful 
life of major 

industrial plant

Descending 
commodity 

cycle

Demographics & lifestyle

Conservation Economic decline

Industry & 

technology 

trends

Distributed 
generation

New industrial 
plants

Plant closure 
for other 
reasons

Declining 
affordability

High NZ$

Low NZ$
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4.3.3 Estimated Distribution Feeder demands 
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4.3.4 Estimated demand aggregated to Transmission and Subtransmission Substation 

level 
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0.84 34% 0.95 38%

1.288 26% 1.39 28%

0.903 36% 0.95 38%

1.346 27% 1.27 25%

6.782 54% 10.56 84%

8.459 68% 8.34 67%

47.86 40% 53.67 45%

14.078 56% 15.35 61%

10.07 40% 9.89 40%

6.738 53% 8.22 64%

3.553 36% 2.48 25%

0.75 30% 1.50 60%

0.459 18% 0.46 19%

2.153 43% 2.34 47%

4.892 38% 3.88 30%

3.596 24% 3.43 23%

0.552 9% 0.71 12%

4.8 74% 4.80 74%

9.29 46% 10.23 51%

1.75 14% 1.80 14%

1.45 97% 1.51 101%

1.35 90% 0.50 33%

4.8
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4.3.5 Overall System Growth – Demand Aggregated to GXP 
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4.3.6 Forecast Accuracy and Variations 
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4.3.7 Issues arising from estimated demand 

4.4.1 Transmission constraints 
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4.4.2 Transmission /Sub-transmission constraints 

4.4.3 Distribution constraints 
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4.4.4 Significant consumer constraints 
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4.5.1 Distributed Generation 
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4.7.1 Options considered for major initiatives 
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Wairoa Typical Daily Load Profile April
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Wairoa Typical Daily Load Profile December
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Gisborne Typical Daily Load Profile August
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4.7.2 Development Co-ordination 

4.7.3 Development program 
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Figure 5.1(a) – Asset lifecycle
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Figure 5.1(a) – Asset lifecycle
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5.1.1 Operating the assets 
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5.1.1.2 Service Interruptions and Emergencies 

5.1.1.3 Security of Supply Outage Plan 

5.1.1.4 Operational Triggers 
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5.1.1.5 Business Support and System Operations Network Support 

5.1.2 Maintaining the assets 

B

Prob. of failure
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Figure 5.3(a) – Component failure
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Figure 5.1(b) – Component failure 
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Figure 5.3(b) – Maintenance strategy map
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 CI1 CI2 CI3 

C1 H5 H4 H3 

C2 H4 H3 H2 

C3 H3 H2 H1 

 

5.1.4 Renewing assets 
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5.1.5 Up-sizing or extending the assets 
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5.2.1 Bulk supply assets 

5.2.2 Transmission and Sub-transmission Lines 

5.2.2.1 Overview and strategy 
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• 

• 

• 

• 

• 

 

5.2.2.2 Maintenance 
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5.2.2.3 Age 
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5.2.2.4 Asset Health  

Condition 
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Criticality  
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Current Health Assessment 
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• 

• 

• 

• 

• 

• 

• 

• 

5.2.2.5 Asset renewal Lifecycle Assessment  
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5.2.2.6 Expenditure Forecasts 
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5.2.2.7 Design 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

5.2.3 Distribution Lines and Cables 

5.2.3.1 Overview and strategy 
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• 

• 

• 

• 

 

5.2.3.2 Maintenance 

5.2.3.3 Tree Control 
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5.2.3.4 Age 
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5.2.3.5 Asset Health  

Condition 
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Criticality  

Current Health Assessment 
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5.2.3.6 Asset renewal Lifecycle Assessment 
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5.2.3.7 Expenditure Forecasts 

5.2.3.8 Design

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 
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• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

5.2.4 LV Network 

5.2.4.1 Overview and strategy 
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• 

• 

• 

• 

• 

• 

• 

• 

• 

5.2.4.2 Maintenance 
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5.2.4.4 Asset Health  

 

Condition 
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Criticality  

Current Health Assessments 
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5.2.4.5 Asset renewal Lifecycle Assessment 
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5.2.4.6 Expenditure Forecasts 
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5.2.4.7 Design 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 
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5.2.5 Load Control 

5.2.5.1 Overview and strategy 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 
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5.2.5.2 Maintenance 

5.2.5.3 Age 

5.2.5.4 Asset Health  

Condition 

Criticality  

  

Current Health Assessment 
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5.2.5.5 Asset renewal Lifecycle Assessment 

 

 Health Index 

5.2.5.6 Expenditure Forecasts 

5.2.5.7 Design 

5.2.6 Consumer connection assets 

5.2.6.1 Overview and strategy 

• 

• 

5.2.6.2 Maintenance 
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5.2.6.3 Age 

5.2.6.4 Asset Health  

Condition 

 

 

 

 

Performance 

Criticality  
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Current Health Assessment 

5.2.6.5 Asset renewal Lifecycle Assessment 

5.2.6.6 Expenditure Forecasts 

5.2.6.7 Design 

5.2.7 Major Substations 

5.2.7.1 Overview and strategy 

• 

• 

5.2.7.2 Maintenance  
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• 

• 

• 

• 

• 

• 

• 

5.2.7.3 Age 
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5.2.7.4 Asset Health  

Condition 

Criticality  

Current Health Assessment 

5.2.7.5 Asset renewal Lifecycle Assessment 

• 

• 

• 

• 

• 

• 
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• 

5.2.7.6 Expenditure Forecasts 
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5.5.1.7 Design 

5.2.8 Major Substation Transformers 

5.2.8.1 Overview and strategy 

• 

• 

• 

5.2.8.2 Maintenance 

• 

• 

• 

• 

• 

• 

• 

• 
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5.2.8.3 Age  
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5.2.8.4 Asset Health  

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 
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Current Health Assessment 

5.2.8.5 Asset renewal Lifecycle Assessment

5.2.8.6 Expenditure Forecasts 
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5.2.8.7 Design 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

5.2.9 Circuit Breakers  

5.2.9.1 Overview and strategy 

• 

• 

• 

• 

5.2.9.2 Maintenance 
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• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

5.2.9.3 Age 
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5.2.9.4 Asset Health  

Condition 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

Criticality  

Current Health Assessment 
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5.2.9.5 Asset renewal Lifecycle Assessment 

5.2.9.6 Expenditure Forecasts 
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• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

5.2.10 Distribution Transformers 

5.2.10.1 Overview and strategy 

• 

• 

• 

• 

5.2.10.2 Maintenance 
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5.2.10.3 Age 
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5.2.10.4 Asset Health  

Condition 
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• 

• 

• 

• 

• 

• 

• 

• 

Criticality  

Current Health Assessment 
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5.4.10.5 Asset renewal Lifecycle Assessment 

5.2.10.6 Expenditure Forecasts 
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Year Name Location Rating Total cost New Type

2019/2020 B430 Lowe St  (Alleyway 89 FM ex masonic) 500 kVA $50,000.00 500 kVA

W1539 Corner of Lucknow St and King St, Wairoa 200 kVA $35,000.00 200 kVA

A286 Tyndall Road 300kVA $35,000.00 300kVA

W1525 Carroll Street, Wairoa 200kVA $50,000.00 200kVA

W1541 Mitchell Rd/Churchill Ave 200kVA $50,000.00 200kVA

A389 Eastland Port 500 kVA $50,000.00 500 kVA

$270,000.00

    

2020/2021 B375 Rectory (end of Desmond Road) 250 kVA $35,000.00 300kVA

B359 Grey St  (Back alley Salvation army) 300 kVA $50,000.00 300kVA

B361 Grey St between Childers Rd and Gladstone Rd 250 kVA $50,000.00 300kVA

W1548 Rutherford St, Wairoa 300kVA $40,000.00 300kVA

B440 29 Fergusson Drive 300 kVA $35,000.00 300 kVA

W308 Western Extension, Tuia 300 kVA $40,000.00 300 kVA

C637 Main Road Makaraka - race course by stand 100 kVA $25,000.00 100 kVA

$275,000.00

2021/2022 W1570 Lahore St, Wairoa 300kVA $40,000.00 300kVA

B358 Grey St, by Gladstone Rd (T & G) 100 kVA $50,000.00 100 kVA

F383 40 Balfour Rd, Te Karaka 200kVA $30,000.00 200kVA

W1541 Mitchell Rd 200kVA $70,000.00 200kVA

W1562 Between Marine Parade and Queen Street 50 kVA $25,000.00 50 kVA

A249 89 Kaiti Beach Rd, Yacht Club 100 kVA $35,000.00 100 kVA

J160 TUPAROA RD MANUTAHI SCHOOL 100 kVA $30,000.00 100 kVA

 $280,000.00

2022/2023 W1576 Colin Street, Wairoa 200kVA $35,000.00 200kVA

B323 235 Awapuni Rd, old Tip Top Factory 250kVA $35,000.00 300kVA

B6225 83 Awapuni Rd 300 kVA $35,000.00 300 kVA

A289 183 Tyndall Road 250 kVA $35,000.00 300kVA

A323 Marian Drive 250 kVA $35,000.00 300 kVA

B936 Peel St and Lowe St (back alleyway behind Odeon) 250 kVA $40,000.00 300 kVA

W1534 31 River Parade, Wairoa 200 kVA $35,000.00 200 kVA

B406 Solander Street 300 kVA $35,000.00 300 kVA

$285,000.00

2023/2024 W1559 Queen Street 300kVA $40,000.00 300kVA

B947 36 Disraeli Street 100 kVA $25,000.00 100 kVA

B191 Childers Rd, Rural Bank Sub 250 kVA $35,000.00 300 kVA

A503 233 Harris Street 250 kVA $35,000.00 300 kVA

A72 77 Douglas Street 250 kVA $35,000.00 200kVA

W1577 Kabul Street, Wairoa 200kVA $40,000.00 300kVA

B887 15 Albert Streeet 250 kVA $35,000.00 200kVA

B926 Atkinson Street 250 kVA $35,000.00 300kVA

$280,000.00
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2024/2025 A102 Makarori Beach 250 kVA $35,000.00 300 kVA

C670 Makaraka LayBy 250 kVA $35,000.00 300 kVA

C559 Main Road Makaraka 250 kVA $35,000.00 300 kVA

A532 49 Wainui Road 250 kVA $35,000.00 300 kVA

B257 Lowe Street inside Building 500kVA $50,000.00 500kVA

B978 5 Innes Street 250 kVA $35,000.00 300 kVA

W374 207 Awamate Road 300 kVA $45,000.00 300 kVA

$270,000.00

2025/2026 B892 Childers Road 250 kVA $35,000.00 300 kVA

W1568 Lahore Street 300kVA $40,000.00 300kVA

C3 Patemaru Road 250 kVA $35,000.00 300 kVA

B353 Childers Road 250 kVA $35,000.00 300 kVA

D627 Tuckers Road 250 kVA $35,000.00 300 kVA

C646 Jacob Lane 50kVA $25,000.00 50kVA

B50 651 Aberdeen Road 250 kVA $35,000.00 300 kVA

C404 TawerA Road 250 kVA $45,000.00 300 kVA

  $285,000.00  

2026/2027 W1557 39 Queen St 500 kVA $50,000.00 500 kVA

C296 Aerodrome Road 250kVA $35,000.00 300 kVA

B995 679 Gladstone Road 250 kVA $35,000.00 300 kVA

B936 Peel St Alley Way 250 kVA $35,000.00 300 kVA

A399 BP Kaiti Service Station 300kVA $35,000.00 300kVA

B738 41 Wellington Street 500kVA $50,000.00 500kVA

B611 Bright St Post Office 500kVA $50,000.00 500kVA

  $290,000.00

 

2027/2028 J486 138 Te Araroa SH just north of Ruatoria 100 kVA $30,000.00 100 kVA

B152 Disraeli St near Gladstone Rd (sunshine breweries) 250 kVA $35,000.00 300 kVA

B64 Roebuck Rd/Anzac St Corner 250kVA $35,000.00 300kVA

W1569 99 Lahore Street 200kVA $35,000.00 200kVA

B166 Palmerston Rd Plunket Rm Substation 500kVA $55,000.00 500kVA

C481 119 Papatu Rd 250kVA $35,000.00 300kVA

B167 Bright Street Sub 500kVA $55,000.00 500kVA

$280,000.00  

2028/2029 W384 Tiniroto Road, Wairoa 100kVA $30,000.00 100kVA

B368 Reads Quay Telecom Exchange 500kVA $55,000.00 500kVA

B947 Disraeli Street 100kVA $30,000.00 100kVA

W1036 ITM Carroll Street 500kVA $50,000.00 500kVA

B926 Park Atkinson Street 250 kVA $35,000.00 300 kVA

W1577 56 Kabul Street 200kVA $30,000.00 200kVA

A39 17 Cavendish Crescent 200kVA $30,000.00 200kVA

A493 Wheatstone Rd 50kVA $20,000.00 50kVA

  $280,000.00
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5.2.10.7 Design 

• 

• 

5.2.11 Pole Mounted Isolation Equipment  

5.2.11.1 Overview and strategy 

• 

• 

• 

5.2.11.2 Maintenance 
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5.2.11.3 Age 
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5.2.11.4 Asset Health  

Condition 

• 

• 

• 

• 

• 

• 

• 

• 

• 

Criticality  

Current Health Assessment 
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5.2.11.5 Asset renewal Lifecycle Assessment 

5.2.11.6 Expenditure Forecasts 
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5.2.11.7 Design 

5.2.12 Switchgear Ground Mounted  

5.2.12.1 Overview and strategy 

• 

• 

• 

• 

• 

5.2.12.2 Maintenance 

• 

• 

• 

• 

• 

• 
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5.2.12.3 Age 

5.2.12.4 Asset Health  

Condition 

• 

• 

• 

• 

• 
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Criticality  

Current Health Assessment 

 

5.2.12.5 Asset renewal Lifecycle Assessment 

 (ground mounted individual switches)
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5.2.12.6 Expenditure Forecasts 

 

 
 

 

Year Name Location Existing Total cost New Type

2019/2020 W288 Apatu St, Wairoa SDAF3 $40,000.00 CFC

A390 Hirini St, Wainui Rd Cnr SDAF3 + SD $40,000.00 CFCC

B589 Centennial Crescent SDAF + SD $40,000.00 CFCC

A335 Parau St, near Wainui Rd SDAF3 $40,000.00 CFCC

W291 Colin St & Apatu St, Wairoa SDAF3 $40,000.00 CFC

$200,000.00

2020/2021 A413 Wainui Rd Weighbridge SDAF3 + SDAF $40,000.00 CFCF

J628 College Rd South, Ruatoria SDAF3 + SDAF $45,000.00 CFCF

B992 19 Solander Street SDAF3 $40,000.00 CFC

A98 Douglas St SDAF3 $35,000.00 CFC

W1073 Clyde Rd, Kitchener St, Wairoa SDAF + SD $45,000.00 CFCC

$205,000.00

  

2021/2022 A552 Port Main Office SDAF3 + SDAF $40,000.00 CFCF

A6604 Porter Street SDAF3 $35,000.00 CFC

B1419 17 Abbott Street SDAF3  $35,000.00 CFC 

 B1071 Seddon Crescent SDAF3 $30,000.00 CFC

W255 Queen Street, Wairoa SDAF3 $40,000.00 CFC

B697 Anzac Street/Carnarvon St SDAF3 $35,000.00 CFC

$215,000.00
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2022/2023 A331 Harris St, Wainui Rd Cnr SDAF3 +SD $40,000.00 CFCC

B742 Salvation Army Rotary $45,000.00 CFC

A403 Wainui Road SDAF3 +SD $40,000.00 CFCC

W232 Marine Parade SDAF3 $40,000.00 CFC

B630 Countdown Car Park SDAF3 + SDAF $35,000.00 CFCF

 $200,000.00

2023/2024 B979 Childers Rd, Wharehouse SDAF3 $35,000.00 CFC

W261 Queen St, Wairoa SDAF3 $40,000.00 CFC

A550 Kaiti Beach SDAF3 + SDAF $45,000.00 CFCC

C376 30 Cochrane St SDAF3 $30,000.00 CFC

Grey St, by Gladstone Rd (T & G) Back to Back $65,000.00 CFC

$215,000.00

2024/2025 W258 Queen Street, Wairoa SDAF3 $40,000.00 CFC

B39 Roebuck Rd by Anzac St SDAF3 $35,000.00 CFC

B747 Barry Street Sub SDAF3 + SD + SD $65,000.00 CFCC + CCC

B781 Ormond Rd, Opp Dalrymple St SD3 $35,000.00 CCC

B768 Stout Street Opp No175 SDAF3 $35,000.00 CFC

$210,000.00

2025/2026 B785 YMCA Childers Road SDAF3 + SDAF $40,000.00 CFCF

A540 Port SDAF3 $40,000.00 CFC

A450 Huxley Road SD3 $40,000.00 CCC

B879 Innes St - Cedenco SDAF3 + SDAF $40,000.00 CFCC

A294 Ida Road SDAF3 + SDAF $35,000.00 CFCF

B811 Ormond Rd near Fitzherbert St SD3 $35,000.00 CCC

$230,000.00

2026/2027 A314 Tyndall Rd SDAF3 + SDAF $45,000.00 CFCF

B846 Oak Street SDAF3  $35,000.00 CFC

B41 Scott Street SDAF3  $35,000.00 CFC

B784 Ormond Rd opposite Atkinson St SDAF3 $40,000.00 CFC

B866 Grey St - Bright St Service Lane SDAF3  $35,000.00 CFC 

J643 Waiomatatini Road, Ruatoria SDAF3  $40,000.00 CFC 

 $230,000.00

 

2027/2028 W257 Queen Street Wairoa SDAF3 $40,000.00 CFC

B38 Cossy Club, Grey Street SDAF3 $35,000.00 CFC

A562 Rutene Road SDAF3 + SDAF $45,000.00 CFCF

B164 Desmond Road SDAF3 $35,000.00 CFC

B308 Palmerston Rd SDAF3 $35,000.00 CFC

A580 Graham Road SD3 $30,000.00 CCC

 $220,000.00
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5.2.12.7 Design 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

5.2.13 Control and protection 

5.2.13.1 Overview and strategy 

• 

• 

• 

• 

• 

5.2.13.2 Maintenance 

• 

2028/2029 W234 Marine Parade, Wairoa SDAF3 $40,000.00 CFC

W222 Kiwi Sub SDAF3 $40,000.00 CFC

B853 Stout St by Popular St SDAF3 $40,000.00 CFC

A578 Wainui Rd #199 SDAF3 $40,000.00 CFC

A500 Centennial Crescent near No 1 SDAF3 $40,000.00 CFC

B967 Cobden St near Midway Service Station SDAF3 $40,000.00 CFC

 $240,000.00
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• 

• 

• 

• 

• 

• 

• 

• 

• 

5.2.13.3 Age 

Protection Relays 

Voltage control equipment
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5.2.13.4 Asset Health  

Condition 

• 

• 

• 

• 

• 

• 

• 

Criticality  
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Current Health Assessment 

5.2.13.5 Asset renewal Lifecycle Assessment 
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5.2.13.6 Expenditure Forecasts 

5.2.13.7 Design 

5.2.14 Communications 

5.2.14.1 Overview and strategy 

• 

• 

• 

• 
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• 

• 

 

5.2.14.2 Maintenance  

5.2.14.3 Age 
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5.2.14.4 Asset Health  

Condition 

• 

• 

• 

• 

• 

• 

Criticality  

Current Health Assessment 

5.2.14.5 Asset renewal Lifecycle Assessment
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5.2.14.6 Expenditure Forecasts 

5.2.14.7 Design 

• 

• 

• 

• 

• 

• 

• 
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• 

• 

• 

5.2.15  SCADA 

5.2.15.1 Overview and strategy 

• 

• 

• 

• 

• 

5.2.15.2 Maintenance 

5.2.15.3 Age 

5.2.15.4 Asset Health  

Condition 

• 

• 

• 
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Criticality  

Current Health Assessment 

5.2.15.5 Asset renewal Lifecycle Assessment 

5.2.15.6 Expenditure Forecasts 

5.2.15.7 Design 
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5.2.16 Non Network Assets 

5.2.16.1 IT Infrastructure and Business communications 

5.2.16.2 Land and Buildings 
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5.2.16.3 Generation 
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5.2.16.4 Software 
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5.2.16.5 Test Equipment 

5.2.16.6 Safety Equipment 

5.2.16.7 Plant and equipment 
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5.3.16.8 Furniture and fittings 

5.2.16.9 Transportation assets 

 

5.2.16.10 Expenditure Forecasts 
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6.2.1 Guiding principles 
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6.2.2 Risk Categories 
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6.2.3 Asset Management Risk Assessment 
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6.3.1 Minor events 
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6.3.2 Major events 
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6.3.3 Contingency measures 
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6.3.4 Participant Outage Plan 

6.3.5 Vulnerable Customers 
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Figure 7.1(a) – Customer interface model

Features that improve 
value eg. premium 
branding, bundling

Features that erode
value eg. Poor 
performance

Customer

relationship

Service levels

Revenue

 
Revenue

Service levels

Internal policies,
processes &
procedures

Fixed assets
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7.3.1 Capital Expenditure  
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7.3.2 Operational Expenditure 
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• 

• 

• 

• 

• 

• 

• 

• 

• 
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• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 
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8.2.1 Primary Service Levels  
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8.2.2 Outage Cause analysis  

• 
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8.2.3 Subtransmission Performance  

8.2.4 Distribution Performance  
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• 

• 

• 

• 

• 

• 
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9. Appendicies 
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Company Name

AMP Planning Period

SCHEDULE 12a: REPORT ON ASSET CONDITION

sch ref

7

8

9

Voltage Asset category Asset class Units Grade 1 Grade 2 Grade 3 Grade 4 Grade unknown
Data accuracy 

(1–4)

10 All Overhead  Line Concrete poles / steel structure No. - 3.00% 58.00% 39.00% - 1 1.00% 

11 All Overhead  Line Wood poles No. 3.00% 21.00% 61.00% 15.00% - 1 21.00% 

12 All Overhead  Line Other pole types No. - - - - - 4 -

13 HV Subtransmission Line Subtransmission OH up to 66kV conductor km 13.00% 29.00% 56.00% 2.00% - 1 1.00% 

14 HV Subtransmission Line Subtransmission OH 110kV+ conductor km 34.00% 43.00% 23.00% - - 1 -

15 HV Subtransmission Cable Subtransmission UG up to 66kV (XLPE) km - - 100.00% - - 1 -

16 HV Subtransmission Cable Subtransmission UG up to 66kV (Oil pressurised) km - - - - - 4 -

17 HV Subtransmission Cable Subtransmission UG up to 66kV (Gas pressurised) km - - - - - 4 -

18 HV Subtransmission Cable Subtransmission UG up to 66kV (PILC) km - - - - - 4 -

19 HV Subtransmission Cable Subtransmission UG 110kV+ (XLPE) km - - - - - 4 -

20 HV Subtransmission Cable Subtransmission UG 110kV+ (Oil pressurised) km - - - - - 4 -

21 HV Subtransmission Cable Subtransmission UG 110kV+ (Gas Pressurised) km - - - - - 4 -

22 HV Subtransmission Cable Subtransmission UG 110kV+ (PILC) km - - - - - 4 -

23 HV Subtransmission Cable Subtransmission submarine cable km - - - - - 4 -

24 HV Zone substation Buildings Zone substations up to 66kV No. - - 67.00% 33.00% - 1 -

25 HV Zone substation Buildings Zone substations 110kV+ No. - - 14.00% 86.00% - 1 -

26 HV Zone substation switchgear 22/33kV CB (Indoor) No. - - - - - 4 -

27 HV Zone substation switchgear 22/33kV CB (Outdoor) No. - - 100.00% - - 1 -

28 HV Zone substation switchgear 33kV Switch (Ground Mounted) No. - - - - - 4 -

29 HV Zone substation switchgear 33kV Switch (Pole Mounted) No. - - - - - 4 -

30 HV Zone substation switchgear 33kV RMU No. - - - - - 4 -

31 HV Zone substation switchgear 50/66/110kV CB (Indoor) No. - - - - - 4 -

32 HV Zone substation switchgear 50/66/110kV CB (Outdoor) No. 2.00% 33.00% 65.00% - - 1 10.00% 

33 HV Zone substation switchgear 3.3/6.6/11/22kV CB (ground mounted) No. 1.00% 30.00% 69.00% - - 1 20.00% 

34 HV Zone substation switchgear 3.3/6.6/11/22kV CB (pole mounted) No. - - 100.00% - - 1 -

Eastland Network Limited

 1 April 2019 – 31 March 2029

% of asset 

forecast to be 

replaced in next 5 

years 

Asset condition at start of planning period (percentage of units by grade)

This schedule requires a breakdown of asset condition by asset class as at the start of the forecast year. The data accuracy assessment relates to the percentage values disclosed in the asset condition columns. Also required is a forecast of the percentage of units to be replaced in 

the next 5 years. All information should be consistent with the information provided in the AMP and the expenditure on assets forecast in Schedule 11a. All units relating to cable and line assets, that are expressed in km, refer to circuit lengths.
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42
43

44

Voltage Asset category Asset class Units Grade 1 Grade 2 Grade 3 Grade 4 Grade unknown
Data accuracy 

(1–4)

45 HV Zone Substation Transformer  Zone Substation Transformers No. 8.00% 30.00% 50.00% 12.00% - 1 10.00% 

46 HV Distribution Line Distribution OH Open Wire Conductor km 4.00% 29.00% 61.00% 6.00% - 1 20.00% 

47 HV Distribution Line Distribution OH Aerial Cable Conductor km - - - - - 4 -

48 HV Distribution Line SWER conductor km - - 100.00% - - 1 -

49 HV Distribution Cable Distribution UG XLPE or PVC km 1.00% 2.00% 74.00% 23.00% - 1 -

50 HV Distribution Cable Distribution UG PILC km - 9.00% 82.00% 9.00% - 1 -

51 HV Distribution Cable Distribution Submarine Cable km - - - - - 4 -

52 HV Distribution switchgear 3.3/6.6/11/22kV CB (pole mounted) - reclosers and sectionalisers No. - 21.00% 79.00% - - 1 21.00% 

53 HV Distribution switchgear 3.3/6.6/11/22kV CB (Indoor) No. - 21.00% 79.00% - - 1 -

54 HV Distribution switchgear 3.3/6.6/11/22kV Switches and fuses (pole mounted) No. - 4.00% 60.00% 36.00% - 1 7.00% 

55 HV Distribution switchgear 3.3/6.6/11/22kV Switch (ground mounted) - except RMU No. - 3.00% 97.00% - - 1 -

56 HV Distribution switchgear 3.3/6.6/11/22kV RMU No. 19.00% 19.00% 62.00% - - 1 36.00% 

57 HV Distribution Transformer Pole Mounted Transformer No. - - 60.00% 40.00% - 1 8.00% 

58 HV Distribution Transformer Ground Mounted Transformer No. - 14.00% 86.00% - - 1 6.00% 

59 HV Distribution Transformer  Voltage regulators No. - 50.00% 50.00% - - 1 -

60 HV Distribution Substations Ground Mounted Substation Housing No. - 14.00% 86.00% - - 1 6.00% 

61 LV LV Line LV OH Conductor km 5.00% 11.00% 76.00% 8.00% - 1 1.00% 

62 LV LV Cable LV UG Cable km 1.00% 40.00% 51.00% 8.00% - 1 -

63 LV LV Streetlighting LV OH/UG Streetlight circuit km - - 44.00% 56.00% - 1 -

64 LV Connections OH/UG consumer service connections No. - - 72.00% 28.00% - 1 -

65 All Protection Protection relays (electromechanical, solid state and numeric) No. - 5.00% 95.00% - - 1 10.00% 

66 All SCADA and communications SCADA and communications equipment operating as a single system Lot 5.00% 12.00% 83.00% - - 1 25.00% 

67 All Capacitor Banks Capacitors including controls No. - - 100.00% - - 1 -

68 All Load Control Centralised plant Lot - 100.00% - - - 1 50.00% 

69 All Load Control Relays No. - - 61.00% 39.00% 1 -

70 All Civils Cable Tunnels km - - - - - 4 -

Asset condition at start of planning period (percentage of units by grade)

% of asset 

forecast to be 

replaced in next 5 

years 
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Company Name Eastland Network Limited

AMP Planning Period  1 April 2019 – 31 March 2029

SCHEDULE 12b: REPORT ON FORECAST CAPACITY 

sch ref

7 12b(i): System Growth - Zone Substations

8

Existing Zone Substations

Current Peak Load

(MVA)

Installed Firm 

Capacity

(MVA)

Security of Supply 

Classification

(type)

Transfer Capacity

(MVA)

Utilisation of 

Installed Firm 

Capacity

%

Installed Firm 

Capacity +5 years

(MVA)

Utilisation of 

Installed Firm 

Capacity + 5yrs

%

Installed Firm Capacity 

Constraint +5 years

(cause) Explanation

9 TeAraroa 1                              - N-1 Switched 1 - - - Transformer Constraint supported by Generation AMP 4.2.2.4

10 Ruatoria 1                              - N-1 Switched 1 - - - Transformer Constraint supported by Generation AMP 4.2.2.4

11 Tokomaru 1                              - N-1 Switched 2 - - - Transformer Constraint Suported by adjacent Substations AMP 4.2.2.4

12 Tolaga 1                              - N-1 Switched 1 - - - Transformer Constraint supported by Generation AMP 4.2.2.4

13 Kaiti 7                              - N-1 Switched 8 - - - Transformer Constraint Suported by adjacent Substations AMP 4.2.2.4

14 Port 8                              - N-1 Switched 8 - - - Transformer Constraint Suported by adjacent Substations AMP 4.2.2.4

Gisborne 48                            60 N-1 - 80% 60 75% No constraint within +5 years

15 Carnarvon 15                            13 N-1 8 118% 13 90% No constraint within +5 years Current Peak caused when load transferred to site during contengency

16 Parkinson 10                            13 N-1 8 81% 13 37% No constraint within +5 years Constraint Suported by adjacent Substations AMP 4.2.2.4

17 Makaraka 7                              - N-1 Switched 8 - - - Transformer Constraint Suported by adjacent Substations AMP 4.2.2.4

18 Patutahi 4                              - N-1 Switched 5 - - - Transformer Constraint Suported by adjacent Substations AMP 4.2.2.4

19 Pehiri 1                              - N-1 Switched 2 - - - Transformer Constraint Suported by adjacent Substations AMP 4.2.2.4

20 Ngatapa 0                              - N-1 Switched 2 - - - Transformer Constraint Suported by adjacent Substations AMP 4.2.2.4

21 Puha 2                              - N-1 Switched 3 - - - Transformer Constraint supported by Generation AMP 4.2.2.4

22 JNL 5                              - N-1 Switched 8 - - - Transformer Constraint Suported by adjacent Substations AMP 4.2.2.4

23 Matawhero 4                              5 N-1 8 72% 5 70% No constraint within +5 years Current Peak caused when load transferred to site during contengency

24 Tuai 1                              5 N - 12% - - Transformer Portable Generation Used for extended repair times AMP 4.2.2.4

Kiwi 5                              7 N - 74% Transformer Generation Infeed

25 Wairoa 7                              10 N-1 - 69% 10 102% No constraint within +5 years Constraint Suported by Generation AMP 4.2.2.4

26 Blacks pad 1                              - N-1 Switched 1 - - - Transformer Constraint supported by Generation AMP 4.2.2.4

27 Tahaenui 1                              - N-1 Switched 1 - - - Transformer Constraint Suported by adjacent Substations AMP 4.2.2.4

28 Waihi 5 7 N - 74% - - Transformer Generation Infeed

29 ¹  Extend forecast capacity table as necessary to disclose all capacity by each zone substation

30 12b(ii): Transformer Capacity
31 (MVA)

32 Distribution transformer capacity (EDB owned) 215 

33 Distribution transformer capacity (Non-EDB owned) 47 

34 Total distribution transformer capacity 262 

35

36 Zone substation transformer capacity 330 

This schedule requires a breakdown of current and forecast capacity and utilisation for each zone substation and current distribution transformer capacity. The data provided should be consistent with the information provided in the AMP. Information provided in this 

table should relate to the operation of the network in its normal steady state configuration.
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Company Name

AMP Planning Period

SCHEDULE 12C: REPORT ON FORECAST NETWORK DEMAND

sch ref

7 12c(i): Consumer Connections

8 Number of ICPs connected in year by consumer type

9 Current Year CY CY+1 CY+2 CY+3 CY+4 CY+5

10 for year ended 31 Mar 19 31 Mar 20 31 Mar 21 31 Mar 22 31 Mar 23 31 Mar 24

11 Consumer types defined by EDB*

12 Domestic 19,356 19,394 19,432 19,470 19,510 19,900 

13 Non Domestic 6,047 6,059 6,071 6,082 6,095 6,217 

14 Non Domestic Large 45 45 45 45 45 45 

15 Non Domestic Industrial 4 4 4 4 4 4 

16 [EDB consumer type]

17 Connections total 25,452 25,502 25,552 25,601 25,654 26,167 

18 *include additional rows if needed

19 Distributed generation

20 Number of connections 227 477 727 927 1,127 1,352 

21 Installed connection capacity of distributed generation (MVA) 15 16 16 16 16 16 

22 12c(ii) System Demand
23 Current Year CY CY+1 CY+2 CY+3 CY+4 CY+5

24 Maximum coincident system demand (MW) for year ended 31 Mar 19 31 Mar 20 31 Mar 21 31 Mar 22 31 Mar 23 31 Mar 24

25 GXP demand 55 57 59 61 62 63 

26 plus Distributed generation output at HV and above 5 5 6 6 6 6 

27 Maximum coincident system demand 60 62 65 67 68 69 

28 less Net transfers to (from) other EDBs at HV and above

29 Demand on system for supply to consumers' connection points 60 62 65 67 68 69 

30 Electricity volumes carried (GWh)

31 Electricity supplied from GXPs 293 294 295 296 298 300 

32 less Electricity exports to GXPs - - - -

33 plus Electricity supplied from distributed generation 16 17 17 17 17 17 

34 less Net electricity supplied to (from) other EDBs - - - -

35 Electricity entering system for supply to ICPs 310 311 312 313 314 317 

36 less Total energy delivered to ICPs 280 281 282 283 284 285 

37 Losses 30 30 30 30 30 32 

38

39 Load factor 58.92% 57.19% 54.71% 53.24% 52.78% 52.41% 

40 Loss ratio 9.62% 9.59% 9.57% 9.60% 9.54% 10.04% 

Eastland Network Limited

 1 April 2019 – 31 March 2029

Number of connections

This schedule requires a forecast of new connections (by consumer type), peak demand and energy volumes for the disclosure year and a 5 year planning period. The forecasts should be consistent with the supporting information set out in the AMP as well as the 

assumptions used in developing the expenditure forecasts in Schedule 11a and Schedule 11b and the capacity and util isation forecasts in Schedule 12b.
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Company Name

AMP Planning Period

Network / Sub-network Name

SCHEDULE 12d: REPORT FORECAST INTERRUPTIONS AND DURATION

sch ref

8 Current Year CY CY+1 CY+2 CY+3 CY+4 CY+5

9 for year ended 31 Mar 19 31 Mar 20 31 Mar 21 31 Mar 22 31 Mar 23 31 Mar 24

10 SAIDI

11 Class B (planned interruptions on the network) 40.0 40.0 40.0 40.0 40.0 40.0 

12 Class C (unplanned interruptions on the network) 232.0 232.0 232.0 232.0 232.0 232.0 

13 SAIFI

14 Class B (planned interruptions on the network) 0.54 0.54 0.54 0.54 0.54 0.54 

15 Class C (unplanned interruptions on the network) 3.00 3.00 3.00 3.00 3.00 3.00 

Company Name

AMP Planning Period

Network / Sub-network Name

SCHEDULE 12d: REPORT FORECAST INTERRUPTIONS AND DURATION

sch ref

8 Current Year CY CY+1 CY+2 CY+3 CY+4 CY+5

9 for year ended 31 Mar 19 31 Mar 20 31 Mar 21 31 Mar 22 31 Mar 23 31 Mar 24

10 SAIDI

11 Class B (planned interruptions on the network) 22.0 22.0 22.0 22.0 22.0 22.0 

12 Class C (unplanned interruptions on the network) 170.0 170.0 170.0 170.0 170.0 170.0 

13 SAIFI

14 Class B (planned interruptions on the network) 0.41 0.41 0.41 0.41 0.41 0.41 

15 Class C (unplanned interruptions on the network) 2.90 2.90 2.90 2.90 2.90 2.90 

Company Name

AMP Planning Period

Network / Sub-network Name

SCHEDULE 12d: REPORT FORECAST INTERRUPTIONS AND DURATION

sch ref

8 Current Year CY CY+1 CY+2 CY+3 CY+4 CY+5

9 for year ended 31 Mar 19 31 Mar 20 31 Mar 21 31 Mar 22 31 Mar 23 31 Mar 24

10 SAIDI

11 Class B (planned interruptions on the network) 28.0 28.0 28.0 28.0 28.0 28.0 

12 Class C (unplanned interruptions on the network) 302.0 302.0 302.0 302.0 302.0 302.0 

13 SAIFI

14 Class B (planned interruptions on the network) 0.50 0.50 0.50 0.50 0.50 0.50 

15 Class C (unplanned interruptions on the network) 4.60 4.60 4.60 4.60 4.60 4.60 

Eastland Network Limited

 1 April 2019 – 31 March 2029

Total

This schedule requires a forecast of SAIFI and SAIDI for disclosure and a 5 year planning period. The forecasts should be consistent with the supporting information set out in the AMP as well as the assumed impact of planned and 

unplanned SAIFI and SAIDI on the expenditures forecast provided in Schedule 11a and Schedule 11b.

Eastland Network Limited

 1 April 2019 – 31 March 2029

Gisborne

This schedule requires a forecast of SAIFI and SAIDI for disclosure and a 5 year planning period. The forecasts should be consistent with the supporting information set out in the AMP as well as the assumed impact of planned and 

Eastland Network Limited

 1 April 2019 – 31 March 2029

Wairoa

This schedule requires a forecast of SAIFI and SAIDI for disclosure and a 5 year planning period. The forecasts should be consistent with the supporting information set out in the AMP as well as the assumed impact of planned and 
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Company Name

AMP Planning Period

Asset Management Standard Applied

SCHEDULE 13: REPORT ON ASSET MANAGEMENT MATURITY

Question No. Function Score Evidence—Summary User Guidance Why Who Record/documented Information

3 Asset 

management 

policy

2 AMP Section 8.4 Performance 

and Improvement, SMS 5.3, and 

Eastland Group Policies. 

Asset Manager review. Widely used AM practice standards require an 

organisation to document, authorise and communicate 

its asset management policy (eg, as required in PAS 55 

para 4.2 i).  A key pre-requisite of any robust policy is 

that the organisation's top management must be seen 

to endorse and fully support it.  Also vital to the 

effective implementation of the policy, is to tell the 

appropriate people of its content and their obligations 

under it.  Where an organisation outsources some of 

its asset-related activities, then these people and their 

organisations must equally be made aware of the 

policy's content.  Also, there may be other 

stakeholders, such as regulatory authorities and 

shareholders who should be made aware of it.

Top management.  The management team that has 

overall responsibility for asset management.

The organisation's asset management policy, its 

organisational strategic plan, documents indicating 

how the asset management policy was based upon the 

needs of the organisation and evidence of 

communication.

10 Asset 

management 

strategy

2 Industry Participation EEA, 

IPENZ. Forum and Confrence 

attendance. Supplier 

relationships. Quality System 

procedures for Continuous 

Improvement, Review and 

Performance monitoring. SMS 

5.3, Documented in Annual 

Amps , Key Strategic indicators 

and plans within Eastland Group 

Strategic Plan

Asset Manager review. In setting an organisation's asset management strategy, 

it is important that it is consistent with any other 

policies and strategies that the organisation has and 

has taken into account the requirements of relevant 

stakeholders.  This question examines to what extent 

the asset management strategy is consistent with other 

organisational policies and strategies (eg, as required 

by PAS 55 para 4.3.1 b) and has taken account of 

stakeholder requirements as required by PAS 55 para 

4.3.1 c).  Generally, this will take into account the same 

polices, strategies and stakeholder requirements as 

covered in drafting the asset management policy but at 

a greater level of detail.

Top management.  The organisation's strategic 

planning team.  The management team that has overall 

responsibility for asset management.

The organisation's asset management strategy 

document and other related organisational policies 

and strategies.  Other than the organisation's strategic 

plan, these could include those relating to health and 

safety, environmental, etc.  Results of stakeholder 

consultation.

11 Asset 

management 

strategy

2 AMP Section 5 Lifecycle 

management,  ENL4 Section 3 -7 

and 8 describe activity elements 

for life cycle,SMS 5.3

Asset Manager review. Good asset stewardship is the hallmark of an 

organisation compliant with widely used AM standards.  

A key component of this is the need to take account of 

the lifecycle of the assets, asset types and asset 

systems.  (For example, this requirement is recognised 

in 4.3.1 d) of PAS 55).   This question explores what an 

organisation has done to take lifecycle into account in 

its asset management strategy.

Top management.  People in the organisation with 

expert knowledge of the assets, asset types, asset 

systems and their associated life-cycles.  The 

management team that has overall responsibility for 

asset management. Those responsible for developing 

and adopting methods and processes used in asset 

management

The organisation's documented asset management 

strategy and supporting working documents.

26 Asset 

management 

plan(s)

2.5 Maintenance, Condition 

assessment and performance 

records incorporated into plans. 

Annual AMP produced -Director 

sign off - External Review

Asset Manager review. The asset management strategy need to be translated 

into practical plan(s) so that all parties know how the 

objectives will be achieved.  The development of 

plan(s) will need to identify the specific tasks and 

activities required to optimize costs, risks and 

performance of the assets and/or asset system(s), 

when they are to be carried out and the resources 

required.

The management team with overall responsibility for 

the asset management system.  Operations, 

maintenance and engineering managers.

The organisation's asset management plan(s).

What has the organisation done to 

ensure that its asset management 

strategy is consistent with other 

appropriate organisational policies 

and strategies, and the needs of 

stakeholders?

To what extent has an asset 

management policy been 

documented, authorised and 

communicated?

Question

In what way does the organisation's 

asset management strategy take 

account of the lifecycle of the assets, 

asset types and asset systems over 

which the organisation has 

stewardship?

How does the organisation establish 

and document its asset management 

plan(s) across the life cycle activities 

of its assets and asset systems?

This schedule requires information on the EDB’S self-assessment of the maturity of its asset management practices .
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SCHEDULE 13: REPORT ON ASSET MANAGEMENT MATURITY (cont)

Question No. Function Maturity Level 0 Maturity Level 1 Maturity Level 2 Maturity Level 3 Maturity Level 4

3 Asset 

management 

policy

The organisation does not have a 

documented asset management policy.

The organisation has an asset 

management policy, but it has not been 

authorised by top management, or it is 

not influencing the management of the 

assets.

The organisation has an asset 

management policy, which has been 

authorised by top management, but it 

has had limited circulation.  It may be in 

use to influence development of 

strategy and planning but its effect is 

limited.

The asset management policy is 

authorised by top management, is 

widely and effectively communicated to 

all relevant employees and 

stakeholders, and used to make these 

persons aware of their asset related 

obligations.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

10 Asset 

management 

strategy

The organisation has not considered the 

need to ensure that its asset 

management strategy is appropriately 

aligned with the organisation's other 

organisational policies and strategies or 

with stakeholder requirements.

                      OR

The organisation does not have an asset 

management strategy.

The need to align the asset 

management strategy with other 

organisational policies and strategies as 

well as stakeholder requirements is 

understood and work has started to 

identify the linkages or to incorporate 

them in the drafting of asset 

management strategy.

Some of the linkages between the long-

term asset management strategy and 

other organisational policies, strategies 

and stakeholder requirements are 

defined but the work is fairly well 

advanced but still incomplete.

All linkages are in place and evidence is 

available to demonstrate that, where 

appropriate, the organisation's asset 

management strategy is consistent with 

its other organisational policies and 

strategies.  The organisation has also 

identified and considered the 

requirements of relevant stakeholders.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

11 Asset 

management 

strategy

The organisation has not considered the 

need to ensure that its asset 

management strategy is produced with 

due regard to the lifecycle of the assets, 

asset types or asset systems that it 

manages.

                      OR

The organisation does not have an asset 

management strategy.

The need is understood, and the 

organisation is drafting its asset 

management strategy to address the 

lifecycle of its assets, asset types and 

asset systems.

The long-term asset management 

strategy takes account of the lifecycle of 

some, but not all, of its assets, asset 

types and asset systems.

The asset management strategy takes 

account of the lifecycle of all of its 

assets, asset types and asset systems.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

26 Asset 

management 

plan(s)

The organisation does not have an 

identifiable asset management plan(s) 

covering asset systems and critical 

assets.

The organisation has asset management 

plan(s) but they are not aligned with the 

asset management strategy and 

objectives and do not take into 

consideration the full asset life cycle 

(including asset creation, acquisition, 

enhancement, utilisation, maintenance 

decommissioning and disposal).

The organisation is in the process of 

putting in place comprehensive, 

documented asset management plan(s) 

that cover all life cycle activities, clearly 

aligned to asset management objectives 

and the asset management strategy.

Asset management plan(s) are 

established, documented, implemented 

and maintained for asset systems and 

critical assets to achieve the asset 

management strategy and asset 

management objectives across all life 

cycle phases.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

In what way does the organisation's 

asset management strategy take 

account of the lifecycle of the assets, 

asset types and asset systems over 

which the organisation has 

stewardship?

How does the organisation establish 

and document its asset management 

plan(s) across the life cycle activities 

of its assets and asset systems?

Eastland Network Limited
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What has the organisation done to 

ensure that its asset management 

strategy is consistent with other 

appropriate organisational policies 

and strategies, and the needs of 

stakeholders?

To what extent has an asset 

management policy been 

documented, authorised and 

communicated?

Question
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SCHEDULE 13: REPORT ON ASSET MANAGEMENT MATURITY (cont)

Question No. Function Score Evidence—Summary User Guidance Why Who Record/documented Information

27 Asset 

management 

plan(s) 

1.5 Publicly Disclosed via web site, 

Sent to regulator annually, 

Submitted to board annually, 

Copy on front counter main 

office, Plans comunicated via 

standards, work programs and 

asset management activities, 

SMS 5.8

Asset Manager review. Plans will be ineffective unless they are communicated 

to all those, including contracted suppliers and those 

who undertake enabling function(s).  The plan(s) need 

to be communicated in a way that is relevant to those 

who need to use them.

The management team with overall responsibility for 

the asset management system.  Delivery functions and 

suppliers.

Distribution lists for plan(s).  Documents derived from 

plan(s) which detail the receivers role in plan delivery.  

Evidence of communication.

29 Asset 

management 

plan(s) 

2.5 Publicly Disclosed via web site, 

Sent to regulator annually, 

Submitted to board annually, 

Copy on front counter main 

office, Plans comunicated via 

standards, work programs and 

asset management activities,SMS 

2.4 and 5.4

Asset Manager review. The implementation of asset management plan(s) 

relies on (1) actions being clearly identified, (2) an 

owner allocated and (3) that owner having sufficient 

delegated responsibility and authority to carry out the 

work required.  It also requires alignment of actions 

across the organisation.  This question explores how 

well the plan(s) set out responsibility for delivery of 

asset plan actions.

The management team with overall responsibility for 

the asset management system.  Operations, 

maintenance and engineering managers.  If 

appropriate, the performance management team.

The organisation's asset management plan(s).  

Documentation defining roles and responsibilities of 

individuals and organisational departments.

31 Asset 

management 

plan(s)

2 The quality system documents 

policies, processes,  procedures 

and design standards to achieve 

the outcomes identified in the 

annual AMP, Asset and Financial 

performance indicators 

demonstrate compliance with 

efficiency targets over time 

Asset Manager review. It is essential that the plan(s) are realistic and can be 

implemented, which requires appropriate resources to 

be available and enabling mechanisms in place.  This 

question explores how well this is achieved.  The 

plan(s) not only need to consider the resources directly 

required and timescales, but also the enabling 

activities, including for example, training requirements, 

supply chain capability and procurement timescales.

The management team with overall responsibility for 

the asset management system.  Operations, 

maintenance and engineering managers.  If 

appropriate, the performance management team.  If 

appropriate, the performance management team.  

Where appropriate the procurement team and service 

providers working on the organisation's asset-related 

activities.

The organisation's asset management plan(s).  

Documented processes and procedures for the delivery 

of the asset management plan.

33 Contingency 

planning

3 AMP Section 6 Managing 

risk,ENL16 Emergency 

Prepardness, ENL2 Network 

control operational procedures, 

ENL10 Network safety 

management system, Civil 

Defence and Lifelines 

participation, External audit as 

part of safety management 

system Regulations. SMS 4.5. 

Regular participitation an actual 

events

Asset Manager review. Widely used AM practice standards require that an 

organisation has plan(s) to identify and respond to 

emergency situations.  Emergency plan(s) should 

outline the actions to be taken to respond to specified 

emergency situations and ensure continuity of critical 

asset management activities including the 

communication to, and involvement of, external 

agencies.  This question assesses if, and how well, 

these plan(s) triggered, implemented and resolved in 

the event of an incident.  The plan(s) should be 

appropriate to the level of risk as determined by the 

organisation's risk assessment methodology.  It is also a 

requirement that relevant personnel are competent 

and trained.

The manager with responsibility for developing 

emergency plan(s).  The organisation's risk assessment 

team.  People with designated duties within the plan(s) 

and procedure(s) for dealing with incidents and 

emergency situations.

The organisation's plan(s) and procedure(s) for dealing 

with emergencies.  The organisation's risk assessments 

and risk registers.

What has the organisation done to 

ensure that appropriate 

arrangements are made available for 

the efficient and cost effective 

implementation of the plan(s)?

(Note this is about resources and 

enabling support)

How has the organisation 

communicated its plan(s) to all 

relevant parties to a level of detail 

appropriate to the receiver's role in 

their delivery?

How are designated responsibilities 

for delivery of asset plan actions 

documented?

Question

What plan(s) and procedure(s) does 

the organisation have for identifying 

and responding to incidents and 

emergency situations and ensuring 

continuity of critical asset 

management activities?
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SCHEDULE 13: REPORT ON ASSET MANAGEMENT MATURITY (cont)

Question No. Function Maturity Level 0 Maturity Level 1 Maturity Level 2 Maturity Level 3 Maturity Level 4

27 Asset 

management 

plan(s) 

The organisation does not have plan(s) 

or their distribution is limited to the 

authors.

The plan(s) are communicated to some 

of those responsible for delivery of the 

plan(s).

                      OR 

Communicated to those responsible for 

delivery is either irregular or ad-hoc.

The plan(s) are communicated to most 

of those responsible for delivery but 

there are weaknesses in identifying 

relevant parties resulting in incomplete 

or inappropriate communication.  The 

organisation recognises improvement is 

needed as is working towards 

resolution.

The plan(s) are communicated to all 

relevant employees, stakeholders and 

contracted service providers to a level of 

detail appropriate to their participation 

or business interests in the delivery of 

the plan(s) and there is confirmation 

that they are being used effectively.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

29 Asset 

management 

plan(s) 

The organisation has not documented 

responsibilities for delivery of asset plan 

actions.

Asset management plan(s) 

inconsistently document responsibilities 

for delivery of plan actions and activities 

and/or responsibilities and authorities 

for implementation inadequate and/or 

delegation level inadequate to ensure 

effective delivery and/or contain 

misalignments with organisational 

accountability.

Asset management plan(s) consistently 

document responsibilities for the 

delivery of actions but 

responsibility/authority levels are 

inappropriate/ inadequate, and/or 

there are misalignments within the 

organisation.

Asset management plan(s) consistently 

document responsibilities for the 

delivery actions and there is adequate 

detail to enable delivery of actions.  

Designated responsibility and authority 

for achievement of asset plan actions is 

appropriate.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

31 Asset 

management 

plan(s)

The organisation has not considered the 

arrangements needed for the effective 

implementation of plan(s).

The organisation recognises the need to 

ensure appropriate arrangements are in 

place for implementation of asset 

management plan(s) and is in the 

process of determining an appropriate 

approach for achieving this.

The organisation has arrangements in 

place for the implementation of asset 

management plan(s) but the 

arrangements are not yet adequately 

efficient and/or effective.  The 

organisation is working to resolve 

existing weaknesses.

The organisation's arrangements fully 

cover all the requirements for the 

efficient and cost effective 

implementation of asset management 

plan(s) and realistically address the 

resources and timescales required, and 

any changes needed to functional 

policies, standards, processes and the 

asset management information system.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

33 Contingency 

planning

The organisation has not considered the 

need to establish plan(s) and 

procedure(s) to identify and respond to 

incidents and emergency situations.

The organisation has some ad-hoc 

arrangements to deal with incidents and 

emergency situations, but these have 

been developed on a reactive basis in 

response to specific events that have 

occurred in the past.

Most credible incidents and emergency 

situations are identified.  Either 

appropriate plan(s) and procedure(s) 

are incomplete for critical activities or 

they are inadequate.  Training/ external 

alignment may be incomplete.

Appropriate emergency plan(s) and 

procedure(s) are in place to respond to 

credible incidents and manage 

continuity of critical asset management 

activities consistent with policies and 

asset management objectives.  Training 

and external agency alignment is in 

place.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

What plan(s) and procedure(s) does 

the organisation have for identifying 

and responding to incidents and 

emergency situations and ensuring 

continuity of critical asset 

management activities?

How has the organisation 

communicated its plan(s) to all 

relevant parties to a level of detail 

appropriate to the receiver's role in 

their delivery?

Question

How are designated responsibilities 

for delivery of asset plan actions 

documented?

What has the organisation done to 

ensure that appropriate 

arrangements are made available for 

the efficient and cost effective 

implementation of the plan(s)?

(Note this is about resources and 

enabling support)
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SCHEDULE 13: REPORT ON ASSET MANAGEMENT MATURITY (cont)

Question No. Function Score Evidence—Summary User Guidance Why Who Record/documented Information

37 Structure, 

authority and 

responsibilities

3 AMP section 1.5, Roles and 

Responsibilities are incorporated 

into position descriptions and 

performance incentive plans. 

SMS 2.4 and 5.4

Asset Manager review. In order to ensure that the organisation's assets and 

asset systems deliver the requirements of the asset 

management policy, strategy and objectives 

responsibilities need to be allocated to appropriate 

people who have the necessary authority to fulfil their 

responsibilities.  (This question, relates to the 

organisation's assets eg, para b),  s 4.4.1 of PAS 55, 

making it therefore distinct from the requirement 

contained in para a), s 4.4.1 of PAS 55).

Top management.  People with management 

responsibility for the delivery of asset management 

policy, strategy, objectives and plan(s).  People working 

on asset-related activities.

Evidence that managers with responsibility for the 

delivery of asset management policy, strategy, 

objectives and plan(s) have been appointed and have 

assumed their responsibilities.  Evidence may include 

the organisation's documents relating to its asset 

management system, organisational charts, job 

descriptions of post-holders, annual targets/objectives 

and personal development plan(s) of post-holders as 

appropriate.

40 Structure, 

authority and 

responsibilities

2 Annual Strategic and Business 

Planning considers Resourcing, 

Incident and event reviews 

provide a mechanism for 

identifying gaps. The AMP 

identifies shortfalls in 

resourcing. SMS 5.4

Asset Manager review. Optimal asset management requires top management 

to ensure sufficient resources are available.  In this 

context the term 'resources' includes manpower, 

materials, funding and service provider support.

Top management.  The management team that has 

overall responsibility for asset management.  Risk 

management team.  The organisation's managers 

involved in day-to-day supervision of asset-related 

activities, such as frontline managers, engineers, 

foremen and chargehands as appropriate.

Evidence demonstrating that asset management plan(s) 

and/or the process(es) for asset management plan 

implementation consider the provision of adequate 

resources in both the short and long term.  Resources 

include funding, materials, equipment, services 

provided by third parties and personnel (internal and 

service providers) with appropriate skills competencies 

and knowledge.

42 Structure, 

authority and 

responsibilities

2.5 AMP section 1.5, Roles and 

Responsibilities are incorporated 

into position descriptions. Board 

reporting of key asset 

management indicators is 

undertaken.Internal and 

External Auditing programs SMS 

5.4

Asset Manager review. Widely used AM practice standards require an 

organisation to communicate the importance of 

meeting its asset management requirements such that 

personnel fully understand, take ownership of, and are 

fully engaged in the delivery of the asset management 

requirements (eg, PAS 55 s 4.4.1 g).

Top management.  The management team that has 

overall responsibility for asset management.  People 

involved in the delivery of the asset management 

requirements.

Evidence of such activities as road shows, written 

bulletins, workshops, team talks and management walk-

abouts would assist an organisation to demonstrate it 

is meeting this requirement of PAS 55.

45 Outsourcing of 

asset 

management 

activities

3 Activities associated with asset 

information, planning, design 

undertaken inhouse, ENL4 

Section 7 Outsourced 

contracting, consulting and 

review managed via contract 

documentation including scope 

and specification. Audit and 

review processes in place.

Asset Manager review. Where an organisation chooses to outsource some of 

its asset management activities, the organisation must 

ensure that these outsourced process(es) are under 

appropriate control to ensure that all the requirements 

of widely used AM standards (eg, PAS 55) are in place, 

and the asset management policy, strategy objectives 

and plan(s) are delivered.  This includes ensuring 

capabilities and resources across a time span aligned to 

life cycle management.  The organisation must put 

arrangements in place to control the outsourced 

activities, whether it be to external providers or to 

other in-house departments.  This question explores 

what the organisation does in this regard.

Top management.  The management team that has 

overall responsibility for asset management.  The 

manager(s) responsible for the monitoring and 

management of the outsourced activities.  People 

involved with the procurement of outsourced activities.  

The people within the organisations that are 

performing the outsourced activities.  The people 

impacted by the outsourced activity.

The organisation's arrangements that detail the 

compliance required of the outsourced activities.  For 

example, this this could form part of a contract or 

service level agreement between the organisation and 

the suppliers of its outsourced activities.  Evidence that 

the organisation has demonstrated to itself that it has 

assurance of compliance of outsourced activities.

To what degree does the 

organisation's top management 

communicate the importance of 

meeting its asset management 

requirements?

Question

PAS 55

What has the organisation done to 

appoint member(s) of its 

management team to be responsible 

for ensuring that the organisation's 

assets deliver the requirements of 

the asset management strategy, 

objectives and plan(s)?

What evidence can the organisation's 

top management provide to 

demonstrate that sufficient resources 

are available for asset management?

Where the organisation has 

outsourced some of its asset 

management activities, how has it 

ensured that appropriate controls 

are in place to ensure the compliant 

delivery of its organisational strategic 

plan, and its asset management 

policy and strategy?
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SCHEDULE 13: REPORT ON ASSET MANAGEMENT MATURITY (cont)

Question No. Function Maturity Level 0 Maturity Level 1 Maturity Level 2 Maturity Level 3 Maturity Level 4

37 Structure, 

authority and 

responsibilities

Top management has not considered 

the need to appoint a person or persons 

to ensure that the organisation's assets 

deliver the requirements of the asset 

management strategy, objectives and 

plan(s).

Top management understands the need 

to appoint a person or persons to 

ensure that the organisation's assets 

deliver the requirements of the asset 

management strategy, objectives and 

plan(s).

Top management has appointed an 

appropriate people to ensure the assets 

deliver the requirements of the asset 

management strategy, objectives and 

plan(s) but their areas of responsibility 

are not fully defined and/or they have 

insufficient delegated authority to fully 

execute their responsibilities.

The appointed person or persons have 

full responsibility for ensuring that the 

organisation's assets deliver the 

requirements of the asset management 

strategy, objectives and plan(s).  They 

have been given the necessary authority 

to achieve this.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

40 Structure, 

authority and 

responsibilities

The organisation's top management has 

not considered the resources required 

to deliver asset management.

The organisations top management 

understands the need for sufficient 

resources but there are no effective 

mechanisms in place to ensure this is 

the case.

A process exists for determining what 

resources are required for its asset 

management activities and in most 

cases these are available but in some 

instances resources remain insufficient.

An effective process exists for 

determining the resources needed for 

asset management and sufficient 

resources are available.  It can be 

demonstrated that resources are 

matched to asset management 

requirements.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

42 Structure, 

authority and 

responsibilities

The organisation's top management has 

not considered the need to 

communicate the importance of 

meeting asset management 

requirements.

The organisations top management 

understands the need to communicate 

the importance of meeting its asset 

management requirements but does not 

do so.

Top management communicates the 

importance of meeting its asset 

management requirements but only to 

parts of the organisation.

Top management communicates the 

importance of meeting its asset 

management requirements to all 

relevant parts of the organisation.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

45 Outsourcing of 

asset 

management 

activities

The organisation has not considered the 

need to put controls in place.

The organisation controls its outsourced 

activities on an ad-hoc basis, with little 

regard for ensuring for the compliant 

delivery of the organisational strategic 

plan and/or its asset management 

policy and strategy.

Controls systematically considered but 

currently only provide for the compliant 

delivery of some, but not all, aspects of 

the organisational strategic plan and/or 

its asset management policy and 

strategy.  Gaps exist.

Evidence exists to demonstrate that 

outsourced activities are appropriately 

controlled to provide for the compliant 

delivery of the organisational strategic 

plan, asset management policy and 

strategy, and that these controls are 

integrated into the asset management 

system

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

What has the organisation done to 

appoint member(s) of its 

management team to be responsible 

for ensuring that the organisation's 

assets deliver the requirements of 

the asset management strategy, 

objectives and plan(s)?

What evidence can the organisation's 

top management provide to 

demonstrate that sufficient resources 

are available for asset management?
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To what degree does the 

organisation's top management 

communicate the importance of 

meeting its asset management 

requirements?

Question

Where the organisation has 

outsourced some of its asset 

management activities, how has it 

ensured that appropriate controls 

are in place to ensure the compliant 

delivery of its organisational strategic 

plan, and its asset management 

policy and strategy?
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SCHEDULE 13: REPORT ON ASSET MANAGEMENT MATURITY (cont)

Question No. Function Score Evidence—Summary User Guidance Why Who Record/documented Information

48 Training, 

awareness and 

competence

2 ENL1 Setcion 4 

Compentency/Authorisation 

procedures in place . Scholarship 

programme in place ,  Induction 

procedures in place, SMS 5.2 and 

5.7.

Asset Manager review. There is a need for an organisation to demonstrate 

that it has considered what resources are required to 

develop and implement its asset management system.  

There is also a need for the organisation to 

demonstrate that it has assessed what development 

plan(s) are required to provide its human resources 

with the skills and competencies to develop and 

implement its asset management systems.  The 

timescales over which the plan(s) are relevant should 

be commensurate with the planning horizons within 

the asset management strategy considers e.g. if the 

asset management strategy considers 5, 10 and 15 year 

time scales then the human resources development 

plan(s) should align with these.  Resources include both 

'in house' and external resources who undertake asset 

management activities.

Senior management responsible for agreement of 

plan(s).  Managers responsible for developing asset 

management strategy and plan(s).  Managers with 

responsibility for development and recruitment of staff 

(including HR functions).  Staff responsible for training.  

Procurement officers.  Contracted service providers.

Evidence of analysis of future work load plan(s) in 

terms of human resources.  Document(s) containing 

analysis of the organisation's own direct resources and 

contractors resource capability over suitable 

timescales.  Evidence, such as minutes of meetings, 

that suitable management forums are monitoring 

human resource development plan(s).  Training plan(s), 

personal development plan(s), contract and service 

level agreements.

49 Training, 

awareness and 

competence

2.5 ENL1 Section 4 Individual 

Compentency assessment 

process with skills and training 

matrix. Job descriptions, 

Performance review process, 

Contractor Management and 

Auditing Process.SMS 5.7

Asset Manager review. Widely used AM standards require that organisations 

to undertake a systematic identification of the asset 

management awareness and competencies required at 

each level and function within the organisation.  Once 

identified the training required to provide the 

necessary competencies should be planned for delivery 

in a timely and systematic way.  Any training provided 

must be recorded and maintained in a suitable format.  

Where an organisation has contracted service providers 

in place then it should have a means to demonstrate 

that this requirement is being met for their employees.  

(eg, PAS 55 refers to frameworks suitable for identifying 

competency requirements).

Senior management responsible for agreement of 

plan(s).  Managers responsible for developing asset 

management strategy and plan(s).  Managers with 

responsibility for development and recruitment of staff 

(including HR functions).  Staff responsible for training.  

Procurement officers.  Contracted service providers.

Evidence of an established and applied competency 

requirements assessment process and plan(s) in place 

to deliver the required training.  Evidence that the 

training programme is part of a wider, co-ordinated 

asset management activities training and competency 

programme.  Evidence that training activities are 

recorded and that records are readily available (for 

both direct and contracted service provider staff) e.g. 

via organisation wide information system or local 

records database.

50 Training, 

awareness and 

competence

3 ENL1 Section 4 Individual Compentency assessment process with skills and training matrix. Job descriptions, Performance review process, Contractor Management and Auditing Process. Refresher training activities carried out., SMS 5.7Asset Manager review. A critical success factor for the effective development 

and implementation of an asset management system is 

the competence of persons undertaking these 

activities.  organisations should have effective means in 

place for ensuring the competence of employees to 

carry out their designated asset management 

function(s).  Where an organisation has contracted 

service providers undertaking elements of its asset 

management system then the organisation shall assure 

itself that the outsourced service provider also has 

suitable arrangements in place to manage the 

competencies of its employees.  The organisation 

should ensure that the individual and corporate 

competencies it requires are in place and actively 

monitor, develop and maintain an appropriate balance 

of these competencies.  

Managers, supervisors, persons responsible for 

developing training programmes.  Staff responsible for 

procurement and service agreements.  HR staff and 

those responsible for recruitment.

Evidence of a competency assessment framework that 

aligns with established frameworks such as the asset 

management Competencies Requirements Framework 

(Version 2.0); National Occupational Standards for 

Management and Leadership; UK Standard for 

Professional Engineering Competence, Engineering 

Council, 2005.

How does the organisation develop 

plan(s) for the human resources 

required to undertake asset 

management activities - including the 

development and delivery of asset 

management strategy, process(es), 

objectives and plan(s)?

How does the organisation identify 

competency requirements and then 

plan, provide and record the training 

necessary to achieve the 

competencies?

How does the organization ensure 

that persons under its direct control 

undertaking asset management 

related activities have an appropriate 

level of competence in terms of 

education, training or experience?

Question

Eastland Network Limited

1 April 2019 - 31 March 2029
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AMP Planning Period

Asset Management Standard Applied

SCHEDULE 13: REPORT ON ASSET MANAGEMENT MATURITY (cont)

Question No. Function Maturity Level 0 Maturity Level 1 Maturity Level 2 Maturity Level 3 Maturity Level 4

48 Training, 

awareness and 

competence

The organisation has not recognised the 

need for assessing human resources 

requirements to develop and implement 

its asset management system.

The organisation has recognised the 

need to assess its human resources 

requirements and to develop a plan(s).  

There is limited recognition of the need 

to align these with the development 

and implementation of its asset 

management system.

The organisation has developed a 

strategic approach to aligning 

competencies and human resources to 

the asset management system including 

the asset management plan but the 

work is incomplete or has not been 

consistently implemented.

The organisation can demonstrate that 

plan(s) are in place and effective in 

matching competencies and capabilities 

to the asset management system 

including the plan for both internal and 

contracted activities.  Plans are reviewed 

integral to asset management system 

process(es).

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

49 Training, 

awareness and 

competence

The organisation does not have any 

means in place to identify competency 

requirements.

The organisation has recognised the 

need to identify competency 

requirements and then plan, provide 

and record the training necessary to 

achieve the competencies.

The organisation is the process of 

identifying competency requirements 

aligned to the asset management 

plan(s) and then plan, provide and 

record appropriate training.  It is 

incomplete or inconsistently applied.

Competency requirements are in place 

and aligned with asset management 

plan(s).  Plans are in place and effective 

in providing the training necessary to 

achieve the competencies.  A structured 

means of recording the competencies 

achieved is in place.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

50 Training, 

awareness and 

competence

The organization has not recognised the 

need to assess the competence of 

person(s) undertaking asset 

management related activities.

Competency of staff undertaking asset 

management related activities is not 

managed or assessed in a structured 

way, other than formal requirements for 

legal compliance and safety 

management.

The organization is in the process of 

putting in place a means for assessing 

the competence of person(s) involved in 

asset management activities including 

contractors.  There are gaps and 

inconsistencies.

Competency requirements are identified 

and assessed for all persons carrying out 

asset management related activities - 

internal and contracted.  Requirements 

are reviewed and staff reassessed at 

appropriate intervals aligned to asset 

management requirements.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

How does the organisation develop 

plan(s) for the human resources 

required to undertake asset 

management activities - including the 

development and delivery of asset 

management strategy, process(es), 

objectives and plan(s)?

How does the organisation identify 

competency requirements and then 

plan, provide and record the training 

necessary to achieve the 

competencies?

How does the organization ensure 

that persons under its direct control 

undertaking asset management 

related activities have an appropriate 

level of competence in terms of 

education, training or experience?

Eastland Network Limited

1 April 2019 - 31 March 2029

PAS 55

Question
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Asset Management Standard Applied

SCHEDULE 13: REPORT ON ASSET MANAGEMENT MATURITY (cont)

Question No. Function Score Evidence—Summary User Guidance Why Who Record/documented Information

53 Communication, 

participation and 

consultation

2.5 Annual Reporting processes, 

Monthly Reporting Processes, 

Weekly Meeting process, 

Monthly Contractor Meeting 

Process. Processes for 

Datacapture and provision of 

asset information in place. 

Design and Maintenance 

Standards communicated via 

contracts., SMS 5.9

Asset Manager review. Widely used AM practice standards require that 

pertinent asset management information is effectively 

communicated to and from employees and other 

stakeholders including contracted service providers.  

Pertinent information refers to information required in 

order to effectively and efficiently comply with and 

deliver asset management strategy, plan(s) and 

objectives.  This will include for example the 

communication of the asset management policy, asset 

performance information, and planning information as 

appropriate to contractors.

Top management and senior management 

representative(s), employee's representative(s), 

employee's trade union representative(s); contracted 

service provider management and employee 

representative(s); representative(s) from the 

organisation's Health, Safety and Environmental team.  

Key stakeholder representative(s).

Asset management policy statement prominently 

displayed on notice boards, intranet and internet; use 

of organisation's website for displaying asset 

performance data; evidence of formal briefings to 

employees, stakeholders and contracted service 

providers; evidence of inclusion of asset management 

issues in team meetings and contracted service 

provider contract meetings; newsletters, etc.

59 Asset 

Management 

System 

documentation

2 AMP 1.6 Describes the processes 

and systems in place. Quality 

system documentation describes 

procedures for data capture and 

reporting. SMS 5.2

Asset Manager review. Widely used AM practice standards require an 

organisation maintain up to date documentation that 

ensures that its asset management systems (ie, the 

systems the organisation has in place to meet the 

standards) can be understood, communicated and 

operated.   (eg, s 4.5 of PAS 55 requires the 

maintenance of up to date documentation of the asset 

management system requirements specified 

throughout s 4 of PAS 55).

The management team that has overall responsibility 

for asset management.  Managers engaged in asset 

management activities.

The documented information describing the main 

elements of the asset management system 

(process(es)) and their interaction.

62 Information 

management

2 Regulatory requirements for 

Performance, Asset 

management, Public safety 

Management, Health and Safety 

and Design Paramaters mandate 

the requirements. Internal and 

External Reviews or Aduits 

identify data processes and 

review suitability/accuracy. 

Continuious improvement 

processes enable improvement 

over time. Strategic goals 

balance the information costs 

with derived benifits.

Asset Manager review. Effective asset management requires appropriate 

information to be available.  Widely used AM 

standards therefore require the organisation to 

identify the asset management information it requires 

in order to support its asset management system.  

Some of the information required may be held by 

suppliers.

The maintenance and development of asset 

management information systems is a poorly 

understood specialist activity that is akin to IT 

management but different from IT management.  This 

group of questions provides some indications as to 

whether the capability is available and applied.  Note: 

To be effective, an asset information management 

system requires the mobilisation of technology, people 

and process(es) that create, secure, make available and 

destroy the information required to support the asset 

management system.

The organisation's strategic planning team.  The 

management team that has overall responsibility for 

asset management.  Information management team.  

Operations, maintenance and engineering managers

Details of the process the organisation has employed 

to determine what its asset information system should 

contain in order to support its asset management 

system.  Evidence that this has been effectively 

implemented.

63 Information 

management

3 ENL7 Information Procedures, 

ENL 14 ENL maintenance 

Procedures, ENL8 Standard 

Forms, ENL's safety management 

system covers review of data and 

controls from design standards 

to defect reporting and 

corrective action consistent with 

Asset management 

requirements. The Quality 

System provides the appropriate 

Asset Manager review. The response to the questions is progressive.  A higher 

scale cannot be awarded without achieving the 

requirements of the lower scale.

This question explores how the organisation ensures 

that information management meets widely used AM 

practice requirements (eg, s 4.4.6 (a), (c) and (d) of PAS 

55).

The management team that has overall responsibility 

for asset management.  Users of  the organisational 

information systems.

The asset management information system, together 

with the policies, procedure(s), improvement initiatives 

and audits regarding information controls.

How does the organisation maintain 

its asset management information 

system(s) and ensure that the data 

held within it (them) is of the 

requisite quality and accuracy and is 

consistent?

What documentation has the 

organisation established to describe 

the main elements of its asset 

management system and interactions 

between them?

How does the organisation ensure 

that pertinent asset management 

information is effectively 

communicated to and from 

employees and other stakeholders, 

including contracted service 

providers?

Question

What has the organisation done to 

determine what its asset 

management information system(s) 

should contain in order to support its 

asset management system?

Eastland Network Limited
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SCHEDULE 13: REPORT ON ASSET MANAGEMENT MATURITY (cont)

Question No. Function Maturity Level 0 Maturity Level 1 Maturity Level 2 Maturity Level 3 Maturity Level 4

53 Communication, 

participation and 

consultation

The organisation has not recognised the 

need to formally communicate any asset 

management information.

There is evidence that the pertinent 

asset management information to be 

shared along with those to share it with 

is being determined.

The organisation has determined 

pertinent information and relevant 

parties.  Some effective two way 

communication is in place but as yet not 

all relevant parties are clear on their 

roles and responsibilities with respect to 

asset management information.

Two way communication is in place 

between all relevant parties, ensuring 

that information is effectively 

communicated to match the 

requirements of asset management 

strategy, plan(s) and process(es).  

Pertinent asset information 

requirements are regularly reviewed.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

59 Asset 

Management 

System 

documentation

The organisation has not established 

documentation that describes the main 

elements of the asset management 

system.

The organisation is aware of the need to 

put documentation in place and is in 

the process of determining how to 

document the main elements of its 

asset management system.

The organisation in the process of 

documenting its asset management 

system and has documentation in place 

that describes some, but not all, of the 

main elements of its asset management 

system and their interaction.

The organisation has established 

documentation that comprehensively 

describes all the main elements of its 

asset management system and the 

interactions between them.  The 

documentation is kept up to date.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

62 Information 

management

The organisation has not considered 

what asset management information is 

required.

The organisation is aware of the need to 

determine in a structured manner what 

its asset information system should 

contain in order to support its asset 

management system and is in the 

process of deciding how to do this.

The organisation has developed a 

structured process to determine what  

its asset information system should 

contain in order to support its asset 

management system and has 

commenced implementation of the 

process.

The organisation has determined what 

its asset information system should 

contain in order to support its asset 

management system.  The requirements 

relate to the whole life cycle and cover 

information originating from both 

internal and external sources.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

63 Information 

management

There are no formal controls in place or 

controls are extremely limited in scope 

and/or effectiveness.

The organisation is aware of the need 

for effective controls and is in the 

process of developing an appropriate 

control process(es).

The organisation has developed a 

controls that will ensure the data held is 

of the requisite quality and accuracy 

and is consistent and is in the process of 

implementing them.

The organisation has effective controls 

in place that ensure the data held is of 

the requisite quality and accuracy and is 

consistent.  The controls are regularly 

reviewed and improved where 

necessary.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

Question

How does the organisation ensure 

that pertinent asset management 

information is effectively 

communicated to and from 

employees and other stakeholders, 

including contracted service 

providers?

What documentation has the 

organisation established to describe 

the main elements of its asset 

management system and interactions 

between them?

What has the organisation done to 

determine what its asset 

management information system(s) 

should contain in order to support its 

asset management system?

How does the organisation maintain 

its asset management information 

system(s) and ensure that the data 

held within it (them) is of the 

requisite quality and accuracy and is 

consistent?

Eastland Network Limited

1 April 2019 - 31 March 2029
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SCHEDULE 13: REPORT ON ASSET MANAGEMENT MATURITY (cont)

Question No. Function Score Evidence—Summary User Guidance Why Who Record/documented Information

64 Information 

management

2 Procedures documented in 

Quality System. Internal Reviews 

and where appropriate, 

Internal/External Audits 

documented. SMS 4.6

Asset Manager review. Widely used AM standards need not be prescriptive 

about the form of the asset management information 

system, but simply require that the asset management 

information system is appropriate to the organisations 

needs, can be effectively used and can supply 

information which is consistent and of the requisite 

quality and accuracy.

The organisation's strategic planning team.  The 

management team that has overall responsibility for 

asset management.  Information management team.  

Users of  the organisational information systems.

The documented process the organisation employs to 

ensure its asset management information system aligns 

with its asset management requirements.  Minutes of 

information systems review meetings involving users.

69 Risk management 

process(es)

2.5 Asset Risk assesment audited 

under regulation for public 

safety management system. SMS 

4.0

Asset Manager review. Risk management is an important foundation for 

proactive asset management.  Its overall purpose is to 

understand the cause, effect and likelihood of adverse 

events occurring, to optimally manage such risks to an 

acceptable level, and to provide an audit trail for the 

management of risks.  Widely used standards require 

the organisation to have process(es) and/or 

procedure(s) in place that set out how the organisation 

identifies and assesses asset and asset management 

related risks.  The risks have to be considered across 

the four phases of the asset lifecycle (eg, para 4.3.3 of 

PAS 55).

The top management team in conjunction with the 

organisation's senior risk management representatives.  

There may also be input from the organisation's Safety, 

Health and Environment team.  Staff who carry out risk 

identification and assessment.

The organisation's risk management framework and/or 

evidence of specific process(es) and/ or procedure(s) 

that deal with risk control mechanisms.  Evidence that 

the process(es) and/or procedure(s) are implemented 

across the business and maintained.  Evidence of 

agendas and minutes from risk management meetings.  

Evidence of feedback in to process(es) and/or 

procedure(s) as a result of incident investigation(s).  

Risk registers and assessments.

79 Use and 

maintenance of 

asset risk 

information

2 AMP 6.0 Business Risk sumarised 

and Action plan prioritised by 

risk reduction outcomes.ENL10 

Network safety Management 

system procedures. QM8 

Emergency management 

documentation related to risk 

controls. ENL4 section 11 

Emergency procedures. ENL4 

section 13 Risk management 

assessments

Asset Manager review. Widely used AM standards require that the output 

from risk assessments are considered and that 

adequate resource (including staff) and training is 

identified to match the requirements.  It is a further 

requirement that the effects of the control measures 

are considered, as there may be implications in 

resources and training required to achieve other 

objectives.

Staff responsible for risk assessment and those 

responsible for developing and approving resource and 

training plan(s).  There may also be input from the 

organisation's Safety, Health and Environment team.

The organisations risk management framework.  The 

organisation's resourcing plan(s) and training and 

competency plan(s).  The organisation should be able 

to demonstrate appropriate linkages between the 

content of resource plan(s) and training and 

competency plan(s) to the risk assessments and risk 

control measures that have been developed.

82 Legal and other 

requirements

3 Legal Compliance procedures 

audited under regulation for 

public safety management 

system. SMS 4.6g

Asset Manager review. In order for an organisation to comply with its legal, 

regulatory, statutory and other asset management 

requirements, the organisation first needs to ensure 

that it knows what they are (eg, PAS 55 specifies this in 

s 4.4.8).  It is necessary to have systematic and 

auditable mechanisms in place to identify new and 

changing requirements.  Widely used AM standards 

also require that requirements are incorporated into 

the asset management system (e.g. procedure(s) and 

process(es))

Top management.  The organisations regulatory team.  

The organisation's legal team or advisors.  The 

management team with overall responsibility for the 

asset management system.  The organisation's health 

and safety team or advisors.  The organisation's policy 

making team.

The organisational processes and procedures for 

ensuring information of this type is identified, made 

accessible to those requiring the information and is 

incorporated into asset management strategy and 

objectives

How has the organisation 

documented process(es) and/or 

procedure(s) for the identification 

and assessment of asset and asset 

management related risks 

throughout the asset life cycle?

How does the organisation ensure 

that the results of risk assessments 

provide input into the identification 

of adequate resources and training 

and competency needs?

What procedure does the 

organisation have to identify and 

provide access to its legal, regulatory, 

statutory and other asset 

management requirements, and how 

is requirements incorporated into 

the asset management system?

Question

Eastland Network Limited
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its asset management information 

system is relevant to its needs?

1 April 2019 - 31 March 2029

PAS 55



Eastland Network | Asset Management Plan 2019 | Disclosure Requirements 

 
 

Company Name

AMP Planning Period

Asset Management Standard Applied

SCHEDULE 13: REPORT ON ASSET MANAGEMENT MATURITY (cont)

Question No. Function Maturity Level 0 Maturity Level 1 Maturity Level 2 Maturity Level 3 Maturity Level 4

64 Information 

management

The organisation has not considered the 

need to determine the relevance of its 

management information system.  At 

present there are major gaps between 

what the information system provides 

and the organisations needs.

The organisation understands the need 

to ensure its asset management 

information system is relevant to its 

needs and is determining an 

appropriate means by which it will 

achieve this.  At present there are 

significant gaps between what the 

information system provides and the 

organisations needs.

The organisation has developed and is 

implementing a process to ensure its 

asset management information system 

is relevant to its needs.  Gaps between 

what the information system provides 

and the organisations needs have been 

identified and action is being taken to 

close them.

The organisation's asset management 

information system aligns with its asset 

management requirements.  Users can 

confirm that it is relevant to their needs.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

69 Risk management 

process(es)

The organisation has not considered the 

need to document process(es) and/or 

procedure(s) for the identification and 

assessment of asset and asset 

management related risks throughout 

the asset life cycle.

The organisation is aware of the need to 

document the management of asset 

related risk across the asset lifecycle.  

The organisation has plan(s) to formally 

document all relevant process(es) and 

procedure(s) or has already commenced 

this activity.

The organisation is in the process of 

documenting the identification and 

assessment of asset related risk across 

the asset lifecycle but it is incomplete or 

there are inconsistencies between 

approaches and a lack of integration.

Identification and assessment of asset 

related risk across the asset lifecycle is 

fully documented.  The organisation can 

demonstrate that appropriate 

documented mechanisms are integrated 

across life cycle phases and are being 

consistently applied.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

79 Use and 

maintenance of 

asset risk 

information

The organisation has not considered the 

need to conduct risk assessments.

The organisation is aware of the need to 

consider the results of risk assessments 

and effects of risk control measures to 

provide input into reviews of resources, 

training and competency needs.  

Current input is typically ad-hoc and 

reactive.

The organisation is in the process 

ensuring that outputs of risk assessment 

are included in developing requirements 

for resources and training.  The 

implementation is incomplete and there 

are gaps and inconsistencies.

Outputs from risk assessments are 

consistently and systematically used as 

inputs to develop resources, training 

and competency requirements.  

Examples and evidence is available.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

82 Legal and other 

requirements

The organisation has not considered the 

need to identify its legal, regulatory, 

statutory and other asset management 

requirements.

The organisation identifies some its 

legal, regulatory, statutory and other 

asset management requirements, but 

this is done in an ad-hoc manner in the 

absence of a procedure.

The organisation has procedure(s) to 

identify its legal, regulatory, statutory 

and other asset management 

requirements, but the information is 

not kept up to date, inadequate or 

inconsistently managed.

Evidence exists to demonstrate that the 

organisation's  legal, regulatory, 

statutory and other asset management 

requirements are identified and kept up 

to date.  Systematic mechanisms for 

identifying relevant legal and statutory 

requirements.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

What procedure does the 

organisation have to identify and 

provide access to its legal, regulatory, 

statutory and other asset 

management requirements, and how 

is requirements incorporated into 

the asset management system?

How has the organisation's ensured 

its asset management information 

system is relevant to its needs?

Eastland Network Limited

1 April 2019 - 31 March 2029

PAS 55

How has the organisation 

documented process(es) and/or 

procedure(s) for the identification 

and assessment of asset and asset 

management related risks 

throughout the asset life cycle?

How does the organisation ensure 

that the results of risk assessments 

provide input into the identification 

of adequate resources and training 

and competency needs?

Question
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SCHEDULE 13: REPORT ON ASSET MANAGEMENT MATURITY (cont)

Question No. Function Score Evidence—Summary User Guidance Why Who Record/documented Information

88 Life Cycle 

Activities

3 AMP Section 5 Lifecycle 

management,  ENL4 Section 3 -7 

and 8 describe activity elements 

for life cycle. ENL9 contails 

design standards, Audited 

underregulation for safety 

management system.

Asset Manager review. Life cycle activities are about the implementation of 

asset management plan(s) i.e. they are the "doing" 

phase.  They need to be done effectively and well in 

order for asset management to have any practical 

meaning.  As a consequence, widely used standards 

(eg, PAS 55 s 4.5.1) require organisations to have in 

place appropriate process(es) and procedure(s) for the 

implementation of asset management plan(s) and 

control of lifecycle activities.   This question explores 

those aspects relevant to asset creation.

Asset managers, design staff, construction staff and 

project managers from other impacted areas of the 

business, e.g. Procurement

Documented process(es) and procedure(s) which are 

relevant to demonstrating the effective management 

and control of life cycle activities during asset creation, 

acquisition, enhancement including design, 

modification, procurement, construction and 

commissioning.

91 Life Cycle 

Activities

2.5 AMP Section 5 Lifecycle 

management,  ENL4 Section 3 -7 

and 8 describe activity elements 

for life cycle. AMP section 3 

Performance Monitoring, 

Audited under regulation for 

public safety management 

system. SMS 6.0

Asset Manager review. Having documented process(es) which ensure the asset 

management plan(s) are implemented in accordance 

with any specified conditions, in a manner consistent 

with the asset management policy, strategy and 

objectives and in such a way that cost, risk and asset 

system performance are appropriately controlled is 

critical.  They are an essential part of turning intention 

into action (eg, as required by PAS 55 s 4.5.1).

Asset managers, operations managers, maintenance 

managers and project managers from other impacted 

areas of the business

Documented procedure for review.  Documented 

procedure for audit of process delivery.  Records of 

previous audits, improvement actions and documented 

confirmation that actions have been carried out.

95 Performance and 

condition 

monitoring

1.5 AMP Section 3 Performance, 

AMP Section 4 Development 

Plans. ENL7 Information 

Procedures. Amp Section 7 

Financial Forcasts, AMP Section 8 

Performance and Improvement 

SMS 2.11 and 6.0

Asset Manager review. Widely used AM standards require that organisations 

establish implement and maintain procedure(s) to 

monitor and measure the performance and/or 

condition of assets and asset systems.  They further set 

out requirements in some detail for reactive and 

proactive monitoring, and leading/lagging performance 

indicators together with the monitoring or results to 

provide input to corrective actions and continual 

improvement.  There is an expectation that 

performance and condition monitoring will provide 

input to improving asset management strategy, 

objectives and plan(s).

A broad cross-section of the people involved in the 

organisation's asset-related activities from data input 

to decision-makers, i.e. an end-to end assessment.  This 

should include contactors and other relevant third 

parties as appropriate.

Functional policy and/or strategy documents for 

performance or condition monitoring and 

measurement.  The organisation's performance 

monitoring frameworks, balanced scorecards etc.  

Evidence of the reviews of any appropriate 

performance indicators and the action lists resulting 

from these reviews.  Reports and trend analysis using 

performance and condition information.  Evidence of 

the use of performance and condition information 

shaping improvements and supporting asset 

management strategy, objectives and plan(s).

99 Investigation of 

asset-related 

failures, incidents 

and 

nonconformities

2 Incident Reporting, Real time 

monitoring, Investigation 

Procedures. Monthly Board 

Reporting. Audited under 

regulation for public safety 

management , SMS 5.10

Asset Manager review. Widely used AM standards require that the 

organisation establishes implements and maintains 

process(es) for the handling and investigation of 

failures incidents and non-conformities for assets and 

sets down a number of expectations.  Specifically this 

question examines the requirement to define clearly 

responsibilities and authorities for these activities, and 

communicate these unambiguously to relevant people 

including external stakeholders if appropriate.

The organisation's safety and environment 

management team.  The team with overall 

responsibility for the management of the assets.  

People who have appointed roles within the asset-

related investigation procedure, from those who carry 

out the investigations to senior management who 

review the recommendations.  Operational controllers 

responsible for managing the asset base under fault 

conditions and maintaining services to consumers.  

Contractors and other third parties as appropriate.

Process(es) and procedure(s) for the handling, 

investigation and mitigation of asset-related failures, 

incidents and emergency situations and non 

conformances.  Documentation of assigned 

responsibilities and authority to employees.  Job 

Descriptions, Audit reports.  Common communication 

systems i.e. all Job Descriptions on Internet etc.

How does the organisation ensure 

responsibility and the authority for 

the handling, investigation and 

mitigation of asset-related failures, 

incidents and emergency situations 

and non conformances is clear, 

unambiguous, understood and 

communicated?

How does the organisation establish 

implement and maintain process(es) 

for the implementation of its asset 

management plan(s) and control of 

activities across the creation, 

acquisition or enhancement of 

assets.  This includes design, 

modification, procurement, 

construction and commissioning 

activities?

How does the organisation ensure 

that process(es) and/or procedure(s) 

for the implementation of asset 

management plan(s) and control of 

activities during maintenance (and 

inspection) of assets are sufficient to 

ensure activities are carried out 

under specified conditions, are 

consistent with asset management 

strategy and control cost, risk and 

performance?

How does the organisation measure 

the performance and condition of its 

assets?

Question

1 April 2019 - 31 March 2029

PAS 55
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SCHEDULE 13: REPORT ON ASSET MANAGEMENT MATURITY (cont)

Question No. Function Maturity Level 0 Maturity Level 1 Maturity Level 2 Maturity Level 3 Maturity Level 4

88 Life Cycle 

Activities

The organisation does not have 

process(es) in place to manage and 

control the implementation of asset 

management plan(s) during activities 

related to asset creation including 

design, modification, procurement, 

construction and commissioning.

The organisation is aware of the need to 

have process(es) and procedure(s) in 

place to manage and control the 

implementation of asset management 

plan(s) during activities related to asset 

creation including design, modification, 

procurement, construction and 

commissioning but currently do not 

have these in place (note: procedure(s) 

may exist but they are 

inconsistent/incomplete).

The organisation is in the process of 

putting in place process(es) and 

procedure(s) to manage and control the 

implementation of asset management 

plan(s) during activities related to asset 

creation including design, modification, 

procurement, construction and 

commissioning.  Gaps and 

inconsistencies are being addressed.

Effective process(es) and procedure(s) 

are in place to manage and control the 

implementation of asset management 

plan(s) during activities related to asset 

creation including design, modification, 

procurement, construction and 

commissioning.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

91 Life Cycle 

Activities

The organisation does not have 

process(es)/procedure(s) in place to 

control or manage the implementation 

of asset management plan(s) during this 

life cycle phase.

The organisation is aware of the need to 

have process(es) and procedure(s) in 

place to manage and control the 

implementation of asset management 

plan(s) during this life cycle phase but 

currently do not have these in place 

and/or there is no mechanism for 

confirming they are effective and where 

needed modifying them.

The organisation is in the process of 

putting in place process(es) and 

procedure(s) to manage and control the 

implementation of asset management 

plan(s) during this life cycle phase.  They 

include a process for confirming the 

process(es)/procedure(s) are effective 

and if necessary carrying out 

modifications.

The organisation has in place 

process(es) and procedure(s) to manage 

and control the implementation of asset 

management plan(s) during this life 

cycle phase.  They include a process, 

which is itself regularly reviewed to 

ensure it is effective, for confirming the 

process(es)/ procedure(s) are effective 

and if necessary carrying out 

modifications.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

95 Performance and 

condition 

monitoring

The organisation has not considered 

how to monitor the performance and 

condition of its assets.

The organisation recognises the need 

for monitoring asset performance but 

has not developed a coherent approach.  

Measures are incomplete, 

predominantly reactive and lagging.  

There is no linkage to asset 

management objectives.

The organisation is developing coherent 

asset performance monitoring linked to 

asset management objectives.  Reactive 

and proactive measures are in place.  

Use is being made of leading indicators 

and analysis.  Gaps and inconsistencies 

remain.

Consistent asset performance 

monitoring linked to asset management 

objectives is in place and universally 

used including reactive and proactive 

measures.  Data quality management 

and review process are appropriate.  

Evidence of leading indicators and 

analysis.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

99 Investigation of 

asset-related 

failures, incidents 

and 

nonconformities

The organisation has not considered the 

need to define the appropriate 

responsibilities and the authorities.

The organisation understands the 

requirements and is in the process of 

determining how to define them.

The organisation are in the process of 

defining the responsibilities and 

authorities with evidence.  Alternatively 

there are some gaps or inconsistencies 

in the identified 

responsibilities/authorities.

The organisation have defined the 

appropriate responsibilities and 

authorities and evidence is available to 

show that these are applied across the 

business and kept up to date.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

How does the organisation measure 

the performance and condition of its 

assets?

How does the organisation ensure 

that process(es) and/or procedure(s) 

for the implementation of asset 

management plan(s) and control of 

activities during maintenance (and 

inspection) of assets are sufficient to 

ensure activities are carried out 

under specified conditions, are 

consistent with asset management 

strategy and control cost, risk and 

performance?

Question

How does the organisation establish 

implement and maintain process(es) 

for the implementation of its asset 

management plan(s) and control of 

activities across the creation, 

acquisition or enhancement of 

assets.  This includes design, 

modification, procurement, 

construction and commissioning 

activities?

How does the organisation ensure 

responsibility and the authority for 

the handling, investigation and 

mitigation of asset-related failures, 

incidents and emergency situations 

and non conformances is clear, 

unambiguous, understood and 

communicated?
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SCHEDULE 13: REPORT ON ASSET MANAGEMENT MATURITY (cont)

Question No. Function Score Evidence—Summary User Guidance Why Who Record/documented Information

105 Audit 2.5 Procedures documented in 

Quality System. Internal Reviews 

and where appropriate, 

Internal/External Audits 

documented.

Asset Manager review. This question seeks to explore what the organisation 

has done to comply with the standard practice AM 

audit requirements (eg, the associated requirements of 

PAS 55 s 4.6.4 and its linkages to s 4.7).

The management team responsible for its asset 

management procedure(s).  The team with overall 

responsibility for the management of the assets.  Audit 

teams, together with key staff responsible for asset 

management.  For example, Asset Management 

Director, Engineering Director.  People with 

responsibility for carrying out risk assessments

The organisation's asset-related audit procedure(s).  

The organisation's methodology(s) by which it 

determined the scope and frequency of the audits and 

the criteria by which it identified the appropriate audit 

personnel.  Audit schedules, reports etc.  Evidence of 

the procedure(s) by which the audit results are 

presented, together with any subsequent 

communications.  The risk assessment schedule or risk 

registers.

109 Corrective & 

Preventative 

action

2 Procedures documented in 

Quality System. Internal Reviews 

and where appropriate, 

Internal/External Audits 

documented.SMS 5.10

Asset Manager review. Having investigated asset related failures, incidents and 

non-conformances, and taken action to mitigate their 

consequences, an organisation is  required to 

implement preventative and corrective actions to 

address root causes.  Incident and failure investigations 

are only useful if appropriate actions are taken as a 

result to assess changes to a businesses risk profile and 

ensure that appropriate arrangements are in place 

should a recurrence of the incident happen.  Widely 

used AM standards also require that necessary changes 

arising from preventive or corrective action are made 

to the asset management system.

The management team responsible for its asset 

management procedure(s).  The team with overall 

responsibility for the management of the assets.  Audit 

and incident investigation teams.  Staff responsible for 

planning and managing corrective and preventive 

actions.

Analysis records, meeting notes and minutes, 

modification records.  Asset management plan(s), 

investigation reports, audit reports, improvement 

programmes and projects.  Recorded changes to asset 

management procedure(s) and process(es).  Condition 

and performance reviews.  Maintenance reviews

113 Continual 

Improvement

1.5 AMP Section 8 Performance and 

Improvement, SMS 5.3

Asset Manager review. Widely used AM standards have requirements to 

establish, implement and maintain 

process(es)/procedure(s) for identifying, assessing, 

prioritising and implementing actions to achieve 

continual improvement.  Specifically there is a 

requirement to demonstrate continual improvement in 

optimisation of cost risk and performance/condition of 

assets across the life cycle.  This question explores an 

organisation's capabilities in this area—looking for 

systematic improvement mechanisms rather that 

reviews and audit (which are separately examined).

The top management of the organisation.  The 

manager/team responsible for managing the 

organisation's asset management system, including its 

continual improvement.  Managers responsible for 

policy development and implementation.

Records showing systematic exploration of 

improvement.  Evidence of new techniques being 

explored and implemented.  Changes in procedure(s) 

and process(es) reflecting improved use of optimisation 

tools/techniques and available information.  Evidence 

of working parties and research.

115 Continual 

Improvement

2.5 Industry Participation EEA, 

IPENZ. Forum and Confrence 

attendance. Supplier 

relationships. Quality System 

procedures for Continuous 

Improvement, Review and 

Performance monitoring. SMS 

5.3

Asset Manager review. One important aspect of continual improvement is 

where an organisation looks beyond its existing 

boundaries and knowledge base to look at what 'new 

things are on the market'.  These new things can 

include equipment, process(es), tools, etc.  An 

organisation which does this (eg, by the PAS 55 s 4.6 

standards) will be able to demonstrate that it 

continually seeks to expand its knowledge of all things 

affecting its asset management approach and 

capabilities.  The organisation will be able to 

demonstrate that it identifies any such opportunities 

to improve, evaluates them for suitability to its own 

organisation and implements them as appropriate.  

This question explores an organisation's approach to 

this activity.

The top management of the organisation.  The 

manager/team responsible for managing the 

organisation's asset management system, including its 

continual improvement.  People who monitor the 

various items that require monitoring for 'change'.  

People that implement changes to the organisation's 

policy, strategy, etc.  People within an organisation 

with responsibility for investigating, evaluating, 

recommending and implementing new tools and 

techniques, etc.

Research and development projects and records, 

benchmarking and participation knowledge exchange 

professional forums.  Evidence of correspondence 

relating to knowledge acquisition.  Examples of change 

implementation and evaluation of new tools, and 

techniques linked to asset management strategy and 

objectives.

How does the organisation seek and 

acquire knowledge about new asset 

management related technology and 

practices, and evaluate their 

potential benefit to the 

organisation?

What has the organisation done to 

establish procedure(s) for the audit 

of its asset management system 

(process(es))?

How does the organisation instigate 

appropriate corrective and/or 

preventive actions to eliminate or 

prevent the causes of identified poor 

performance and non conformance?

How does the organisation achieve 

continual improvement in the 

optimal combination of costs, asset 

related risks and the performance 

and condition of assets and asset 

systems across the whole life cycle?

Eastland Network Limited
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SCHEDULE 13: REPORT ON ASSET MANAGEMENT MATURITY (cont)

Question No. Function Maturity Level 0 Maturity Level 1 Maturity Level 2 Maturity Level 3 Maturity Level 4

105 Audit The organisation has not recognised the 

need to establish procedure(s) for the 

audit of its asset management system.

The organisation understands the need 

for audit procedure(s) and is 

determining the appropriate scope, 

frequency and methodology(s).

The organisation is establishing its audit 

procedure(s) but they do not yet cover 

all the appropriate asset-related 

activities.

The organisation can demonstrate that 

its audit procedure(s) cover all the 

appropriate asset-related activities and 

the associated reporting of audit results.  

Audits are to an appropriate level of 

detail and consistently managed.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

109 Corrective & 

Preventative 

action

The organisation does not recognise the 

need to have systematic approaches to 

instigating corrective or preventive 

actions.

The organisation recognises the need to 

have systematic approaches to 

instigating corrective or preventive 

actions.  There is ad-hoc 

implementation for corrective actions to 

address failures of assets but not the 

asset management system.

The need is recognized for systematic 

instigation of preventive and corrective 

actions to address root causes of non 

compliance or incidents identified by 

investigations, compliance evaluation or 

audit.  It is only partially or 

inconsistently in place.

Mechanisms are consistently in place 

and effective for the systematic 

instigation of preventive and corrective 

actions to address root causes of non 

compliance or incidents identified by 

investigations, compliance evaluation or 

audit.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

113 Continual 

Improvement

The organisation does not consider 

continual improvement of these factors 

to be a requirement, or has not 

considered the issue.

A Continual Improvement ethos is 

recognised as beneficial, however it has 

just been started, and or covers partially 

the asset drivers.

Continuous improvement process(es) 

are set out and include consideration of 

cost risk, performance and condition for 

assets managed across the whole life 

cycle but it is not yet being 

systematically applied.

There is evidence to show that 

continuous improvement process(es) 

which include consideration of cost risk, 

performance and condition for assets 

managed across the whole life cycle are 

being systematically applied.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

115 Continual 

Improvement

The organisation makes no attempt to 

seek knowledge about new asset 

management related technology or 

practices.

The organisation is inward looking, 

however it recognises that asset 

management is not sector specific and 

other sectors have developed good 

practice and new ideas that could apply.  

Ad-hoc approach.

The organisation has initiated asset 

management communication within 

sector to share and, or identify 'new' to 

sector asset management practices and 

seeks to evaluate them.

The organisation actively engages 

internally and externally with other 

asset management practitioners, 

professional bodies and relevant 

conferences.  Actively investigates and 

evaluates new practices and evolves its 

asset management activities using 

appropriate developments.

The organisation's process(es) surpass 

the standard required to comply with 

requirements set out in a recognised 

standard.  

The assessor is advised to note in the 

Evidence section why this is the case 

and the evidence seen.

Question

How does the organisation achieve 

continual improvement in the 

optimal combination of costs, asset 

related risks and the performance 

and condition of assets and asset 

systems across the whole life cycle?

How does the organisation seek and 

acquire knowledge about new asset 

management related technology and 

practices, and evaluate their 

potential benefit to the 

organisation?

How does the organisation instigate 

appropriate corrective and/or 

preventive actions to eliminate or 

prevent the causes of identified poor 

performance and non conformance?

What has the organisation done to 

establish procedure(s) for the audit 

of its asset management system 

(process(es))?
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This Schedule requires EDBs to provide explanatory notes to reports prepared in accordance with clause 2.6.6. 

This Schedule is mandatory—EDBs must provide the explanatory comment specified below, in accordance with clause 2.7.2. This information 

is not part of the audited disclosure information, and so is not subject to the assurance requirements specified in section 2.8. 

Commentary on difference between nominal and constant price capital expenditure forecasts (Schedule 11a) 

In the box below, comment on the difference between nominal and constant price capital expenditure for the current disclosure year and 10 

year planning period, as disclosed in Schedule 11a. 

Box 1: Commentary on difference between nominal and constant price capital 
expenditure forecasts 
 
The difference between nominal and constant price capital expenditure forecasts is due to 
the following CPI forecasts. 
2019/20     0.0% 
2020/21     2.0% 
2021/22     2.0% 
2023/24 – 2028/29     2.0% 

 

Commentary on difference between nominal and constant price operational expenditure forecasts (Schedule 11b) 

In the box below, comment on the difference between nominal and constant price operational expenditure for the current disclosure year and 

10 year planning period, as disclosed in Schedule 11b. 

Box 2: Commentary on difference between nominal and constant price operational 
expenditure forecasts 
The difference between nominal and constant price operational expenditure forecasts is 
due to the following CPI forecasts. 
2019/20     0.0% 
2020/21     2.0% 
2021/22     2.0% 
2023/24 – 2028/29     2.0% 
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